
Eastern Corridor Programme Summary 
Project Status Summary Timing Total 

Budget 
10 YP or 
beyond 

Budget Spilt Investment / 
DC Split 

Opal 
Drive 
Rising 
Main 
Renewal 

Completed 
FY24 

Renewal of section of 
existing pipeline. 
Enabled Opal Dr PS 

 

FY21-24 

 

$7M 10 YP N/A - 
complete 

Renewal 100% 

 

Opal 
Drive 
Pump 
Station 

In 
Construction 

Replace existing end of 
life pump station.  

 

FY20-26 $38M 10 YP Base:100% Renewal 44% 

Wairākei  DC 
15% 

Te Tumu DC 
41% 

Wairākei  
Pump 
Station 

Ready for 
Construction 

Replace existing local 
pump station (Golden 
Sands), with new, larger 
asset.  

FY23 –28 $41M 10 YP Base: 91% 

Cont: 9% 

Wairākei  DC 
26% 

Te Tumu DC 
74% 

Wairākei  
Rising 
Main 
Phase 1 

Preliminary 
Design 

Upgrade a section of 
existing pipeline 
between Golden Sands 
PS and Opal Dr PS. 
Enables Wairākei  PS 

FY23-29 $19M 10 YP Base: 65% 

Risk: 19% 

OB: 6% 

Cont:10% 

Renewal: 60% 

Wairākei  DC 
25% 

Te Tumu DC 
15% 

Opal 
Drive to 
Te 
Maunga 
Rising 
Main 

In Planning Second, additional 
rising main from Opal Dr 
PS to Te Maunga WWTP. 

Provides for ultimate 
flows from Wairākei  and 
Te Tumu. 

FY24-38 $100M 10 YP 
and 
beyond 

Base: 64% 

Risk: 16% 

OB: 10% 

Cont:10% 

Wairākei  DC 
30% 

Te Tumu DC 
70% 

 

Te Tumu 
Rising 
Mains 

In Planning 
and 
construction 

 

Two new rising mains 
from Te Tumu to 
Wairākei  PS  

 

FY23-39 $41M 10 YP 
and 
beyond 

Base: 66% 

Risk: 13% 

OB: 11% 

Cont:10% 

Te Tumu DC 
100% 

 

Wairākei  
Rising 
Main 
Phase 2 

Pre-Initiate Second rising main from 
Wairākei  PS to Opal Dr 
PS station upgrades.  

 

FY35-42 $81M Beyond Base: 69% 

Risk: 13% 

OB: 8% 

Cont:10% 

Wairākei  DC 
2.5% 

Te Tumu DC 
97.5% 

 

TOTAL PROGRAMME COST $327M  

 


