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$58m reduction through 
reallocation of contingency, 
deferral and/or reduction of project 
budgets in FY27
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Programme, Critical Risk Projects 
and Projects prioritised in

Review projects that have been 
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Trade-offs

Envelope
($400m)

Annual Plan 2026/27 Capex – Intent is to reduce programme down to $400m 

Further $40m to be 
deferred/reduced

Proposed 
Budget 
before 

Prioritisation

Total FY27 
Reduction

Deferral of 
Project 

Contingency

Deferral of 
Project 
Budget

Total Budget
FY27 

Contingency

FY27 Budget 
less 

Contingency

44.5-8.4-0.9-7.652.92.949.9Uncommitted

21.1-6.1-0.3-5.727.21.925.3
Committed 
by June 26

65.5-10.7-1.5-9.276.28.168.1Critical Risk

48.9-10.5-2.9-7.659.44.954.5Renewals

157.7-2.80.0-2.8160.53.1157.4
Waters 
Committed

102.0-19.4-17.6-1.9121.528.193.4Committed

439.7-58.0-23.2-34.7497.649.0448.6Total



Project Categories

Projects that have not yet commenced, or are in the early stages of planning or designUncommitted

Projects that are on track to be under construction by the start of the next financial yearCommitted by June 
2026

Projects assessed against risk framework and meeting the threshold for a critical risk, 
these projects are recommended by staff to proceed as planned

Critical Risk

Maintain existing assets and current service levelsRenewals

Waters programme as committed to DIAWaters Committed

Projects that are currently under construction, or are required by legislationCommitted

Detailed capex programme provided as attachments and in Stellar
Focus on prioritising uncommitted projects
Other categories of projects to be reworked to spreadsheet prior to the workshop



Contingency FY27

CommentFY27 Contingency

Most of the contingency sits in Major Projects, All these committed projects are currently forecast to be completed in FY27 or FY 28. This includes 
the Tauriko West Programme, Central Library, CWEM and Exhibition Gallery

$10.5m
10.3%Committed

Most contingency has been pushed out beyond FY27. Waters has a broad portfolio that enables a more pro-active management of contingency$3.1m
2.0%Waters Committed

Most of this contingency sits across Transport Renewals Programme. Lower Total Budget contingency is driven by historical actuals. Average 
across FY27-34 is 6.9%

$4.9m
4.1%Renewal

Bulk of Total Budget Contingency sits in Major Projects, specifically; Connecting Mt Maunganui, 15th Ave to Turret Rd and Cameron Rd Stage 2$6.6m
10.1%Critical Risk

Given projects are pre-construction this would be expected. $1.5m
7.3%Committed by June 26

Projects are primarily still in design or planning phase, so lower amount is expected as contingency would sit in later years$2.1m
4.7%Uncommitted

$10.2m
7.8%Total Uncommitted

5.9%
$25.8m

Total



Contingency FY27

Contingency budgeted in 
FY27 is primarily against 
projects forecast to be 
completed in the FY27 and 
FY28 years. The bulk sits in 
Major Projects. The largest 
is the NZTA-led Tauriko
West Programme

FY27 FY28 FY29 FY30 FY31 FY32 FY33 FY34

Tauriko West Contingency 3,844,624 -

Contingency $ 10,870,116 8,047,139 381,259 419,523 0 0 0 2,269,879

FY27 Budget (less contingency) aggregated against
year forecast to be completed 178,542,394 105,434,477 49,059,622 6,147,817 8,863,347 953,383 6,801,252 119,843,407

0

50,000,000

100,000,000

150,000,000

200,000,000

250,000,000

FY 27 Projects Budget distributed via year that project is currently forecast 
to be completed



Growth Projects

Growth projects comprise 47% of all committed projects (including waters committed growth 
projects)

Across uncommitted projects (critical risk, committed by June and uncommitted). Growth 
Projects make up 19% of the total.

Total
UncommittedRenewalsWaters Committed + Committed

163 25 0 122 Growth ($m)

186 106 0 80 Level of Service ($m)

107 0 49 58 Renewal ($m)

440 131 49 276 Total ($m)

33%19%0%47%Growth %

42%81%0%31%Level of Service %

24%0%100%22%Renewals %

100%100%100%100%Total %
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Annual Plan 26/27 Capital Programme -  Balance of Programme to Prioritise (committed by June 26, and uncommitted projects)

Contingency (All) Total 'Balance to be Prioritised' Projects $66.2m

Contingency 
Amount

(All) Total to be Deferred/Removed from list below $39.7m

FY27 Project Yes

Prioritisation 
Score

Commitment Level GOA (IBIS) Name Description Phase
Historic Spend 

FY24 ($m)
FY25 Actuals 

($m)
FY26 Forecast 

($m)
FY26 Budget 

($m)
FY27 Budget 

($m)
FY28 Budget 

($m)
FY29 Budget 

($m)
FY30-FY34 

Budget ($m)
Total Budget 

($m)

0.81 Uncommitted Transportation TSP042 - Safe Network Programme
Programme of safety improvements agreed for increased 
funding with NZTA through the Safe Network Programme of 
standard safety interventions

Construction 10.0 3.4 0.9 1.4 1.1 1.4 1.6 10.9 29.8

Planning & Design 0.2 0.0 0.0 0.0 0.0 0.2 0.3 1.5 2.3
Risk & Contingency 0.0 0.0 0.0 0.0 0.0 0.4 0.8 5.1 6.4

TSP042 - Safe Network Programme Total 10.1 3.4 0.9 1.4 1.1 2.0 2.8 17.5 38.4
0.79 Uncommitted Spaces And Places  Memorial Park Upgrade (Ex S2) 0.0 0.0 0.0 0.0 0.5 3.6 2.1 0.0 6.2

0.75 
Committed by June 
26

Transportation Bethlehem Rd Stg 3 & 4 Upgrading
Bethlehem Rd upgrade from Marae corner to 610m east 
(property 261). Relates to stormwater project and stage 2 and 
4 upgrades

Construction 0.0 0.0 0.3 0.3 2.3 0.0 0.0 0.0 2.6

Risk & Contingency 0.0 0.0 0.0 0.0 0.3 0.0 0.0 0.0 0.3
Bethlehem Rd Stg 3 & 4 Upgrading Total 0.0 0.0 0.3 0.3 2.6 0.0 0.0 0.0 2.8

Uncommitted Spaces And Places CFIP Western Active Reserve Community

Development of Poteriwhi sportsfields and Community 
buildingsConsolidates previous projects: 2987, 653, 3127, 
2602 and previous link to 1779.Reduced budgets following 
23AP deliberations allocating this budget to other quick win 
active reserve projects.

Construction 0.0 0.0 0.0 0.3 1.0 6.4 7.3 1.2 16.2

Risk & Contingency 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.8 0.8
CFIP Western Active Reserve Community Total 0.0 0.0 0.0 0.3 1.0 6.4 7.3 2.0 17.0

Transportation Pyes Pa Parking Management Plan & Implementation
Tauriko parking management plan allowance for roll out of 
signs and markings.

Construction 0.0 0.0 0.1 0.0 0.2 0.3 0.0 0.0 0.4

Pyes Pa Parking Management Plan & Implementation Total 0.0 0.0 0.1 0.0 0.2 0.3 0.0 0.0 0.4

TSP038 Speed Management Plan Impl
Development and implementation of speed management plan 
as part of the Safe Network Programme

Construction 1.6 0.8 0.8 0.1 0.6 0.3 0.3 1.9 5.6

Risk & Contingency 0.0 0.0 0.0 0.0 0.0 0.1 0.1 0.3 0.6
TSP038 Speed Management Plan Impl Total 1.6 0.8 0.8 0.1 0.6 0.4 0.4 2.2 6.1

0.73 
Committed by June 
26

Spaces And Places Cemetery Crematorium Building Memorial Park Cemetery Master plan projects Construction 0.0 0.0 0.0 1.0 1.0 0.0 0.0 0.0 2.0

Planning & Design 0.0 0.2 0.2 0.2 0.0 0.0 0.0 0.0 0.4
Risk & Contingency 0.0 0.0 0.0 0.0 0.3 0.0 0.0 0.0 0.3

Cemetery Crematorium Building Total 0.0 0.2 0.2 1.2 1.3 0.0 0.0 0.0 2.7
Uncommitted Spaces And Places Community Centres and Halls – new capital projects - Construction 0.0 0.0 0.0 0.0 0.1 0.5 0.0 1.9 2.5

Community Centres and Halls – new capital projects Total 0.0 0.0 0.0 0.0 0.1 0.5 0.0 1.9 2.5

Play AIP Play Action and Investment Plan Construction 0.0 0.0 0.9 2.1 2.2 4.0 4.0 18.5 30.9
Play AIP Total 0.0 0.0 0.9 2.1 2.2 4.0 4.0 18.5 30.9
Reserves and Open Space – Investing in Spaces for 
Community Programme

- Construction 0.0 0.5 0.2 0.4 0.6 0.6 0.6 3.3 5.9

Planning & Design 0.0 0.0 0.0 0.1 0.1 0.0 0.0 0.0 0.1
Reserves and Open Space – Investing in Spaces for 
Community Programme Total

0.0 0.5 0.2 0.4 0.7 0.6 0.6 3.3 6.1

TRMP Implementation Projects Bulk Fund
Tauranga Reserves Mgmt Plan (TRMP) Implementation 
Projects Bulk Fund

Construction 1.4 0.5 0.1 0.6 0.6 0.6 0.7 3.7 8.1

TRMP Implementation Projects Bulk Fund Total 1.4 0.5 0.1 0.6 0.6 0.6 0.7 3.7 8.1

Upgrades to Sports Fields Network

Upgrades to sports fields network including warm season 
grasses, drainage, floodlights, irrigation, etc across Waipuna, 
Te Wati, Pemberton, Morland Fox, Arataki, Fergusson and 
Blake Parks, Links Avenue and Gordon Spratt Reserves.

Construction 5.3 1.9 2.5 2.4 1.6 1.7 1.7 6.3 21.0

Risk & Contingency 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
Upgrades to Sports Fields Network Total 5.3 1.9 2.5 2.4 1.6 1.7 1.7 6.3 21.0

Willow St Upgrade
Pedestrianisation of Willow St as part of the Civic Precinct 
masterplan refresh.

Construction 0.1 0.2 0.0 0.1 0.1 4.2 0.9 0.0 5.5

Planning & Design 0.2 0.0 0.2 0.3 0.1 0.2 0.1 0.0 0.9
Risk & Contingency 0.0 0.0 0.0 0.0 0.0 1.3 0.2 0.0 1.5

Willow St Upgrade Total 0.3 0.2 0.2 0.4 0.2 5.7 1.2 0.0 8.0

Transportation Ngatai Rd/Bureta Rd intersection safety improvements

Roundabout at Ngatai Road and Bureta Road intersection, a 
signalised crossing on eastern side of RAB, two shared 
crossings along Bureta road either side of intersection, shared 
paths, on/off cycle ramps, and lighting. Includes upgraded 
footpaths/shared paths and will be integrated with renewals 
work to maximise value for money and reduce construction 
impacts to community. (was part of Area B, to be completed 
separately).

Construction 0.0 0.0 1.4 1.2 0.7 0.0 0.0 0.0 1.8

Planning & Design 0.0 0.0 0.3 0.2 0.0 0.0 0.0 0.0 0.3
Risk & Contingency 0.0 0.0 0.0 0.2 0.1 0.0 0.0 0.0 0.4

Ngatai Rd/Bureta Rd intersection safety improvements 
Total

0.0 0.0 1.6 1.6 0.8 0.0 0.0 0.0 2.5

Prioritised based on risk assessment (70%) and strategic alignment (30%)

Green shaded projects would fit within the $400m programme based on prioritisation score

All project below the red line would be deferred/removed based on prioritisation score
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Prioritisation 
Score

Commitment Level GOA (IBIS) Name Description Phase
Historic Spend 

FY24 ($m)
FY25 Actuals 

($m)
FY26 Forecast 

($m)
FY26 Budget 

($m)
FY27 Budget 

($m)
FY28 Budget 

($m)
FY29 Budget 

($m)
FY30-FY34 

Budget ($m)
Total Budget 

($m)

48
49
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57
58
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61
62
63
64
65
66
67
68

69
70

71

72

73

74

75
76

77
78

79

80
81
82
83
84

85
86

0.73 Uncommitted Transportation
Ngatai Road early learning centres pedestrian crossing 
facility

A new pedestrian crossing facility near two early learning 
centres (Biggles Montessorri and Best Start) on Ngatai Rd 
where it intersects with Short St.  Two high speed crashes and 
multiple reported near misses within last 5 years. (was part of 
Area B now being completed separately) 

Construction 0.0 0.0 0.0 0.0 0.4 0.0 0.0 0.0 0.4

Planning & Design 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
Ngatai Road early learning centres pedestrian crossing 
facility Total

0.0 0.0 0.0 0.0 0.4 0.0 0.0 0.0 0.4

Ngatai Road early learning pedestrian crossing

A new pedestrian crossing facility near two early learning 
centres (Biggles Montessorri and Best Start) on Ngatai Rd 
where it intersects with Short St.  Two high speed crashes and 
multiple reported near misses within last 5 years. (was part of 
Area B now being completed separately) 

Risk & Contingency 0.0 0.0 0.0 0.0 0.1 0.0 0.0 0.0 0.1

Ngatai Road early learning pedestrian crossing Total 0.0 0.0 0.0 0.0 0.1 0.0 0.0 0.0 0.1

0.71 
Committed by June 
26

Spaces And Places Cemetery Chapel - Construction 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Planning & Design 0.0 0.0 0.0 0.0 0.1 0.0 0.0 0.0 0.1
Risk & Contingency 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Cemetery Chapel Total 0.0 0.0 0.0 0.0 0.1 0.0 0.0 0.0 0.1

Mount Maunganui Public Toilets

this project  will include demolition of old toilets and build a new 
toilet block at Porotakataka and likely to include upgrades to 
mount dury toilets and pilot bay two existing toilet blocks and 
other toilet blocks yet to be specified .  - bulk fund for public 
toilets this is separate form the I&O paper request for new 
public toilets 

Construction 0.0 0.0 0.0 0.0 0.5 0.0 0.0 0.0 0.5

Planning & Design 0.0 0.0 0.4 0.9 1.0 0.0 0.0 0.0 1.9
Risk & Contingency 0.0 0.0 0.0 0.0 0.1 0.0 0.0 0.0 0.1

Mount Maunganui Public Toilets Total 0.0 0.0 0.4 0.9 1.5 0.0 0.0 0.0 2.4

Uncommitted Community Services Baycourt Upgrade
Upgrade Baycourt to current standards - Costings as per Willis 
Bond and RLB QS November 2021

Construction 0.2 0.1 0.0 0.2 0.3 8.9 3.8 0.0 13.4

Planning & Design 0.0 0.0 0.0 0.6 0.6 0.3 0.3 0.0 1.9
Risk & Contingency 0.0 0.0 0.0 0.3 0.0 1.2 0.5 0.0 2.0

Baycourt Upgrade Total 0.2 0.1 0.0 1.0 1.0 10.4 4.6 0.0 17.3
Historic Village Grounds Developments car parking upgrade and grounds development Construction 0.0 0.0 0.7 0.7 0.2 0.3 0.3 0.7 2.1

Historic Village Grounds Developments Total 0.0 0.0 0.7 0.7 0.2 0.3 0.3 0.7 2.1
Mount Maunganui Façade and Entrance Upgrade - Construction 0.0 0.0 0.2 0.0 0.2 0.0 0.0 0.0 0.2

Mount Maunganui Façade and Entrance Upgrade Total 0.0 0.0 0.2 0.0 0.2 0.0 0.0 0.0 0.2

Spaces And Places  Purchase of in-housing Vehicles & Equipment

Capex required to purchase vehicles and plant for the in-
housing of new Contracts Trailers, tractors, mowers, etc. 4 
new contracts coming inhouse 1 July 2025 as well as capex for 
existing contracts that have already come inhouse 

Construction 3.8 1.0 1.8 1.9 0.2 0.2 0.2 0.1 7.2

 Purchase of in-housing Vehicles & Equipment Total 3.8 1.0 1.8 1.9 0.2 0.2 0.2 0.1 7.2
Aquatics Network – new capital projects (Baywave, 
Greerton & Mount Hot Pools)

Aquatics Network – new capital projects (Baywave, Greerton & 
Mount Hot Pools)

Construction 0.0 0.1 0.4 0.4 0.7 3.0 1.6 10.3 16.0

Aquatics Network – new capital projects (Baywave, 
Greerton & Mount Hot Pools) Total

0.0 0.1 0.4 0.4 0.7 3.0 1.6 10.3 16.0

City operations tools, equipment and vehicle renewals

Tools, equipment and vehicles have been purchased as part of 
City Beautification Strategy.  These newly purchased assets 
will need to be renewed at end of life in order to allow 
operations teams to continue operating.

Construction 0.0 0.0 0.1 0.2 0.2 0.3 1.3 2.8 4.8

City operations tools, equipment and vehicle renewals 
Total

0.0 0.0 0.1 0.2 0.2 0.3 1.3 2.8 4.8

Reserves AIP 
Passive Reserve Action and Investment Plan. 10year 
programme of projects to be delivered over LTP to improve 
passive reserve outcomes. 

Construction 0.0 0.5 0.4 0.7 0.6 2.6 2.6 10.8 17.8

Reserves AIP  Total 0.0 0.5 0.4 0.7 0.6 2.6 2.6 10.8 17.8

Transportation TSP052 - Te Marie/Newton Street Link Construction
38 - To provide a link from the eastern end of Te Marie Street 
to Newton Street. Joint project with NZTAOn Hold awaiting WK 
Hewletts Rd Business Case

Construction 0.3 0.0 0.3 0.3 1.5 0.0 0.0 0.0 2.1

Risk & Contingency 0.0 0.0 0.0 0.1 0.3 0.0 0.0 0.0 0.3

TSP052 - Te Marie/Newton Street Link Construction Total 0.3 0.0 0.3 0.4 1.7 0.0 0.0 0.0 2.4

0.67 Uncommitted Spaces And Places Playground Shade (Active Rec)

TCC has 109 playgrounds. In the sunny Bay of Plenty, it is 
clear that parents have a desire for shade when visiting these 
facilities to prevent sun burn.  Staff plants trees for that 
purpose but these take many years to reach a level of maturity 
that provides shade.  Artificial shade is required. 

Construction 1.3 0.2 0.5 0.5 0.5 0.6 0.5 2.8 6.4

Playground Shade (Active Rec) Total 1.3 0.2 0.5 0.5 0.5 0.6 0.5 2.8 6.4
Transportation PEI Land Swap Costs PEI Land Swap Costs Land Purchase 0.1 0.1 0.1 0.2 0.4 0.0 0.0 0.0 0.7

Risk & Contingency 0.0 0.0 0.0 0.0 0.1 0.0 0.0 0.0 0.1
PEI Land Swap Costs Total 0.1 0.1 0.1 0.3 0.4 0.0 0.0 0.0 0.9

0.65 Uncommitted Support Services Health & Safety Risk Control Bulk Fund

The project involves establishing a bulk fund that will be 
centrally managed by the General Manager: People and 
Capability. People Managers will be able to draw down on the 
funding should they identify the need for control measures to 
help minimise health and safety risks.

Construction 1.0 0.1 0.1 0.1 0.1 0.1 0.1 0.6 2.2

Health & Safety Risk Control Bulk Fund Total 1.0 0.1 0.1 0.1 0.1 0.1 0.1 0.6 2.2
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Prioritisation 
Score

Commitment Level GOA (IBIS) Name Description Phase
Historic Spend 

FY24 ($m)
FY25 Actuals 

($m)
FY26 Forecast 

($m)
FY26 Budget 

($m)
FY27 Budget 

($m)
FY28 Budget 

($m)
FY29 Budget 

($m)
FY30-FY34 

Budget ($m)
Total Budget 

($m)

87
88
89

90
91
92
93

94
95
96
97

98
99

100

101
102
103
104

105
106

107
108
109
110

111
112

113

114
115
116
117
118
119

120
121

122
123
124
125

126
127
128
129

130
131
132

0.65 Uncommitted Transportation Rail Level Crossing Upgrades

There are a significant number of rail level crossings 
throughout the city that have outdated safety and warning 
features, as there is growth and development around these 
crossings the risk profile increases significantly.  

Construction 0.0 0.0 0.0 0.0 1.7 1.8 1.9 0.0 5.3

Risk & Contingency 0.0 0.0 0.0 0.0 0.1 0.5 0.3 0.0 0.9
Rail Level Crossing Upgrades Total 0.0 0.0 0.0 0.0 1.8 2.2 2.2 0.0 6.2

0.63 Uncommitted Spaces And Places Hamilton, Wharf & Durham Footpath Upgrades
Durham St bordering Civic upgrade site as part of Civic 
masterplan refresh

Construction 0.0 0.0 0.9 1.3 0.0 1.1 0.0 0.0 2.5

Planning & Design 0.1 0.0 0.2 0.2 0.1 0.0 0.0 0.0 0.4
Risk & Contingency 0.0 0.0 0.0 0.2 0.0 0.4 0.0 0.0 0.5

Hamilton, Wharf & Durham Footpath Upgrades Total 0.1 0.0 1.1 1.6 0.1 1.5 0.0 0.0 3.5

Transportation TSP044 Gloucester St Extension
Works associated with sub division development. Overs for 
cost of collector vs local road

Construction 0.0 0.0 0.0 0.0 0.1 0.6 0.0 0.0 0.7

Planning & Design 0.0 0.0 0.0 0.0 0.2 0.0 0.0 0.0 0.3
Risk & Contingency 0.0 0.0 0.0 0.0 0.1 0.2 0.0 0.0 0.3

TSP044 Gloucester St Extension Total 0.0 0.0 0.0 0.0 0.5 0.8 0.0 0.0 1.2

0.61 
Committed by June 
26

Spaces And Places
Te Papa – suburban centers open space and public realm 
improvements

Includes new open space, reconfigured open space, 
streetscape improvements, implementation of CPTED, town 
centre amenity improvements, connections between areas, 
development of reserves, public art and so on (has some 
linkages to active mode projects). 

Construction 0.0 0.0 0.0 0.0 1.5 4.0 2.7 12.7 20.9

Risk & Contingency 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
Te Papa – suburban centers open space and public realm 
improvements Total

0.0 0.0 0.0 0.0 1.5 4.0 2.7 12.7 20.9

Uncommitted Spaces And Places Blake Park Reserve Development

2018 concept planSub job 1 - Carpark adjacent to Mt Sports - 
Detailed Design & installation Sub job 2 - Hockey Club Carpark 
Extension and Kawaka Street Planting - Detailed Design & 
installation . Order of works may change depending on users 
etc 

Construction 0.5 0.1 0.0 0.0 0.7 1.9 0.0 0.0 3.1

Planning & Design 0.0 0.2 0.0 0.0 0.3 0.0 0.0 0.0 0.5
Risk & Contingency 0.0 0.0 0.0 0.0 0.2 0.0 0.0 0.0 0.2

Blake Park Reserve Development Total 0.5 0.3 0.0 0.0 1.2 1.9 0.0 0.0 3.8
Cemetery Masterplan - Construction 0.0 0.0 0.0 0.0 1.9 3.1 2.7 7.3 15.0

Cemetery Masterplan Total 0.0 0.0 0.0 0.0 1.9 3.1 2.7 7.3 15.0

Fergusson Park Master Plan 

1. Fergusson Park  Reserve Development including expanding 
playground signage, demolition of storage shed, boat ramp 
parking etc2. Reconfigure changing rooms and toilets to 
upgrade and make unisex, add shower and drinking fountain. 
To be considered with the other reserve developments. 3. 
Beach Road End Public Toilet - To install a new toilet block 
next to the playground at the Beach Road entrance to the 
park.Construction in response to community submissions. 

Construction 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Planning & Design 0.1 0.0 0.0 0.0 1.1 0.4 0.0 0.0 1.6
Risk & Contingency 0.0 0.0 0.0 0.0 0.0 0.2 0.0 0.0 0.2

Fergusson Park Master Plan  Total 0.1 0.0 0.0 0.0 1.1 0.6 0.0 0.0 1.7
Maunganui Road commercial area streetscape 
enhancements

- Construction 0.0 0.0 0.0 0.0 0.2 0.2 0.2 0.0 0.6

Risk & Contingency 0.0 0.0 0.0 0.0 0.0 0.0 0.1 0.0 0.1
Maunganui Road commercial area streetscape 
enhancements Total

0.0 0.0 0.0 0.0 0.2 0.2 0.2 0.0 0.7

Transportation Te  Tumu Road Corridors x2 Purchase of land to provide access to Te Tumu development Land Purchase 0.0 0.0 0.0 0.0 0.1 0.0 5.0 2.1 7.1

Risk & Contingency 0.0 0.0 0.0 0.0 0.0 0.0 1.4 0.8 2.1
Te  Tumu Road Corridors x2 Total 0.0 0.0 0.0 0.0 0.1 0.0 6.3 2.8 9.3

0.60 Uncommitted Transportation City Centre Transportation Development roading upgrades as part of city center development Construction 0.0 0.0 0.4 0.4 0.8 10.8 0.0 58.7 70.7
Risk & Contingency 0.0 0.0 0.0 0.1 0.1 2.0 0.0 10.4 12.5

City Centre Transportation Development Total 0.0 0.0 0.4 0.5 0.9 12.8 0.0 69.0 83.2

0.60 Uncommitted Spaces And Places Nature and Biodiversity AIP

Nature and Biodiversity Action & Investment Plan, 2023-
2033This plan looks at actions to enhance nature and 
biodiversity across the city and connection of our people with 
nature. The aim to become a biophilic city that works to 
conserve and celebrate nature in all forms and provides 
benefits not just to taonga (treasures or special species) but 
also to our residents. 

Construction 0.0 0.1 0.1 0.1 0.1 0.1 0.1 0.5 1.0

Nature and Biodiversity AIP Total 0.0 0.1 0.1 0.1 0.1 0.1 0.1 0.5 1.0

0.59 Uncommitted Spaces And Places Central Plaza Wharf
Wharf construction with retail space as an extension of the 
Waterfront reserve between Masonic Park and Wharf Street.

Construction 0.0 0.0 0.0 0.0 0.2 1.3 1.6 3.0 6.2

Planning & Design 0.0 0.0 0.3 0.3 0.7 0.2 0.0 0.1 1.3
Risk & Contingency 0.0 0.0 0.0 0.0 0.0 0.3 1.1 1.6 3.0

Central Plaza Wharf Total 0.0 0.0 0.3 0.3 1.0 1.8 2.8 4.6 10.5

Strand Seawall - South
Renewal and upgrade of Strand South seawall to also include 
a living seawall as part of the waterfront development 
programme

Construction 0.0 0.0 0.0 0.0 1.5 1.5 0.0 0.0 3.1

Planning & Design 0.0 0.0 0.0 0.0 0.6 0.0 0.0 0.0 0.6
Risk & Contingency 0.0 0.0 0.0 0.0 0.2 0.5 0.0 0.0 0.7

Strand Seawall - South Total 0.0 0.0 0.0 0.0 2.3 2.1 0.0 0.0 4.4

Transportation TSP029 - Belk Road Futureproofing
Widening and future proofing of Belk Road through Tauriko 
Business Estate stage 4

Construction 0.0 0.0 0.0 0.0 0.0 0.0 0.0 2.8 2.8

Land Purchase 0.0 0.0 0.0 0.4 0.6 0.0 0.0 10.7 11.7
Planning & Design 0.0 0.0 0.0 0.4 0.0 0.0 0.0 0.3 0.7
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133
134

135
136

137
138

139
140
141
142

143
144

145
146

147
148
149
150

151
152
153
154
155
156

157
158
159
160
161
162

163
164
165
166

167
168
169
170

171
172
173
174

175
176
177
178

179
180

0.59 Uncommitted Transportation TSP029 - Belk Road Futureproofing Widening and future proofing of Belk Road through Tauriko Risk & Contingency 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.3 0.3
TSP029 - Belk Road Futureproofing Total 0.0 0.0 0.0 0.8 0.6 0.0 0.0 14.2 15.6

0.58 Uncommitted Spaces And Places Mauao Development

Mauao research and development for Mauao Implementation 
Plan projects (LTP begin):Archaeological researchStone jetty 
repairStone steps archaeological researchWaka launching 
siteDigital storytelling

Construction 0.3 0.1 0.0 0.1 0.0 0.0 0.0 0.0 0.6

Mauao Development Total 0.3 0.1 0.0 0.1 0.0 0.0 0.0 0.0 0.6

Transportation Tauriko to Kennedy Rd Link Construct
38 - Construct extra road for link not included in Tauriko 
development.

Construction 1.1 0.0 0.0 0.0 0.1 0.0 0.0 0.0 1.2

Tauriko to Kennedy Rd Link Construct Total 1.1 0.0 0.0 0.0 0.1 0.0 0.0 0.0 1.2

TSP009 Belk Rd Roundabout Land purchase

Land purchase for roundabout splays Belk Road intersection 
with Taurikura Drive. Relates to LIPS 1172. Further land 
purchase project will be required for the upsizing to access 
future growth catchment of upper Belk Road.Note agreed land 
purchase price is $161 per m2

Land Purchase 0.0 0.0 0.0 0.0 0.3 0.0 0.0 0.0 0.3

TSP009 Belk Rd Roundabout Land purchase Total 0.0 0.0 0.0 0.0 0.3 0.0 0.0 0.0 0.3
0.58 Uncommitted Spaces And Places Climate AIP Investments in support of the Climate Change AIP Construction 0.0 0.1 0.1 0.1 0.1 0.1 0.1 0.7 1.4

Climate AIP Total 0.0 0.1 0.1 0.1 0.1 0.1 0.1 0.7 1.4

Tree Pit Upgrades

Supporting the renewal of trees in the city, in line with CBD 
upgrade. Supporting the removal of maintenance heavy 
trees/end-of-life trees and replace with larger, better root stock 
trees. 

Construction 0.0 0.0 0.0 0.1 0.0 0.0 0.1 0.2 0.4

Tree Pit Upgrades Total 0.0 0.0 0.0 0.1 0.0 0.0 0.1 0.2 0.4

0.57 
Committed by June 
26

Spaces And Places Badminton BoP (indoor facility)

capital grant  (edited 30th may after deliberations ) capital 
grant to badminton BOP will help them build an indoor 
badminton facility in Mount Maunganui.  This may be a equity 
arrangement still to be confirmed. and worked through.   
operational costs of the facility also still to be worked through 
in coming Annual plan or LTP.

Construction 0.0 0.0 2.1 2.1 6.0 0.0 0.0 0.0 8.1

Badminton BoP (indoor facility) Total 0.0 0.0 2.1 2.1 6.0 0.0 0.0 0.0 8.1

0.56 Uncommitted Transportation Domain Rd Upgrading
Reconstruction of Domain Road from Papamoa Beach Road 
to Domain Road Tauranga Eastern Link interchange. Includes 
development of cycle lane.

Construction 4.3 0.0 0.0 0.0 0.0 0.0 0.0 0.0 4.3

Planning & Design 0.6 0.0 0.1 0.1 0.1 0.0 0.0 6.9 7.8
Risk & Contingency 0.0 0.0 0.0 0.0 0.0 0.0 0.0 1.2 1.3

Domain Rd Upgrading Total 5.0 0.0 0.1 0.1 0.2 0.0 0.0 8.1 13.4

0.55 
Committed by June 
26

Spaces And Places Cemetery Car Park Cemetery Car Park supporting new crematorium Construction 0.0 0.0 0.4 0.0 0.0 0.8 0.0 0.0 0.8

Planning & Design 0.0 0.0 0.2 0.1 0.0 0.0 0.0 0.0 0.1
Risk & Contingency 0.0 0.0 0.0 0.0 0.0 0.1 0.0 0.0 0.1

Cemetery Car Park Total 0.0 0.0 0.6 0.1 0.0 0.9 0.0 0.0 1.0
Mount College Pool - Construction 0.0 0.0 2.6 2.6 2.4 0.0 0.0 0.0 4.9

Mount College Pool  Total 0.0 0.0 2.6 2.6 2.4 0.0 0.0 0.0 4.9

Uncommitted Community Services Mount Maunganui Library Extension
Extension to the existing Mount Maunganui Library to create 
community room

Construction 0.0 0.0 0.3 0.4 0.6 0.0 0.0 0.0 1.0

Planning & Design 0.0 0.0 0.1 0.1 0.0 0.0 0.0 0.0 0.1
Risk & Contingency 0.0 0.0 0.0 0.0 0.3 0.0 0.0 0.0 0.3

Mount Maunganui Library Extension Total 0.0 0.0 0.4 0.5 0.9 0.0 0.0 0.0 1.4
Spaces And Places Events - new capital projects - Construction 0.0 0.6 0.0 0.0 0.7 0.3 1.8 1.8 5.2

Events - new capital projects Total 0.0 0.6 0.0 0.0 0.7 0.3 1.8 1.8 5.2

0.54 Uncommitted Transportation Tauriko Bus Shelters Provide13 bus shelters in the new areas as part of subdivision. Construction 0.0 0.0 0.0 0.0 0.2 0.0 0.0 0.0 0.2

Tauriko Bus Shelters Total 0.0 0.0 0.0 0.0 0.2 0.0 0.0 0.0 0.2
0.54 Uncommitted Spaces And Places Operational Nursery Nursery at McLaren falls Construction 0.0 0.0 0.1 0.1 0.0 0.0 0.0 0.0 0.1

Operational Nursery Total 0.0 0.0 0.1 0.1 0.0 0.0 0.0 0.0 0.1

0.52 
Committed by June 
26

Spaces And Places Baypark Master Plan 
Baypark Masterplan as part of the Active Reserves 
Masterplanupdated to match council paper from the 20th May 
2024.opex to sit in BVL budgets

Construction 0.0 0.0 0.3 0.9 3.6 11.9 2.7 0.0 19.1

Planning & Design 2.7 1.0 1.6 1.1 0.4 0.0 0.0 0.0 5.3
Risk & Contingency 0.0 0.0 0.0 0.0 0.2 0.4 0.3 24.7 25.6

Baypark Master Plan  Total 2.7 1.0 1.9 2.0 4.2 12.3 3.0 24.7 50.1

Waterfront Central Plaza
Waterfront central plaza between Masonic Park and Wharf 
Street. Original project split and the new wharf created under a 
separate project. See 199781.

Construction 0.1 1.2 0.5 2.0 0.6 0.0 0.0 0.0 3.9

Planning & Design 0.6 0.2 0.2 1.1 0.1 0.0 0.0 0.0 1.9
Risk & Contingency 0.0 0.0 0.0 0.2 0.7 0.0 0.0 0.0 0.9

Waterfront Central Plaza Total 0.7 1.4 0.7 3.3 1.3 0.0 0.0 0.0 6.6

Uncommitted Spaces And Places Strand South Reserve
Create a passive reserve between Wharf Street and Spring 
Street, incorporating landscaping around the proposed 
Wharewaka.

Construction 0.0 0.0 0.4 0.4 3.4 3.6 0.0 0.0 7.4

Planning & Design 0.0 0.0 0.3 0.3 1.1 0.0 0.0 0.0 1.5
Risk & Contingency 0.0 0.0 0.0 0.0 0.2 0.9 0.0 0.0 1.1

Strand South Reserve Total 0.0 0.0 0.8 0.8 4.8 4.5 0.0 0.0 10.0

Transportation Tauriko BE - Land Offroad Cyclepaths

Project is for the  purchase of land in TBE for the entrance to 
the Cyclepaths as shown in the structure plans.Budget is 
based on:Access A: 9 x 50m =  313m2 (purchased)Access B: 
9 x  60m = 540m2 x $177 per m2Access D: 9 x 60m = 540m2 
x $177 per m2

Land Purchase 0.1 0.0 0.0 0.0 0.2 0.0 0.0 0.0 0.3

Tauriko BE - Land Offroad Cyclepaths Total 0.1 0.0 0.0 0.0 0.2 0.0 0.0 0.0 0.3
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181
182
183

184
185

186
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189
190
191
192

193
194
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204
205
206
207
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0.52 Uncommitted Support Services Emissions Reduction Progamme

As part of restructure moved from 32 to 18. This funding will 
provide the needed bridging finance for a number of follow-up 
energy use and carbon reduction projects under development 
as part of the Corporate Sustainability Plan. This funding 
request also follows up on a number of energy and carbon-
related projects implemented across a number of TCC assets 
this financial year (2022-23). 

Construction 0.0 0.0 0.0 0.4 0.4 0.7 0.7 3.2 5.4

Planning & Design 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
Emissions Reduction Progamme Total 0.0 0.0 0.0 0.4 0.4 0.7 0.7 3.2 5.4

Sustainability & Waste Waste Minimisation Infrastructure
Waste Minimisation Infrastructure Projects from Waste 
Management and Minimisation Plan

Construction 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.1

Waste Minimisation Infrastructure Total 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.1

0.51 Uncommitted Community Services Minor Improvements to Libraries
New Capital works required to buildings to maintain level of 
service for libraries

Construction 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.1

Minor Improvements to Libraries Total 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.1

0.50 
Committed by June 
26

Spaces And Places
Reserves and Open Space – Space for Culture and 
Storytelling programme

- Construction 0.0 0.3 0.7 0.9 0.2 1.4 0.7 4.0 7.4

Reserves and Open Space – Space for Culture and 
Storytelling programme Total

0.0 0.3 0.7 0.9 0.2 1.4 0.7 4.0 7.4

Uncommitted Spaces And Places Kopurererua Place Finding and Entrances - Construction 0.0 0.0 0.0 0.0 0.3 0.1 0.1 0.5 1.1
Risk & Contingency 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Kopurererua Place Finding and Entrances Total 0.0 0.0 0.0 0.0 0.3 0.1 0.1 0.5 1.1

0.44 Uncommitted Regulation & Compliance Building Team Miscellanous Equipment
To cover the requirement for additional equipment including 
tough pads, measures, ladders cell phones, tablets & general 
field equipment.

Construction 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.1

Building Team Miscellanous Equipment Total 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.1

0.44 Uncommitted Community Services Public Art Framework

The model adopted at the SFARC meeting in April was that we 
used the forecast eligible capital spend to set an annual public 
art budget. This budget would then be ringfenced for public art, 
and sit in the arts and culture activity. This model was 
preferred, as this created a distinct budget for art- i.e. it means 
that the budget sits outside of capital projects, and it doesn’t 
require project managers to add 1% to their capex for art.

Construction 0.0 0.1 0.4 0.8 1.4 1.5 2.5 8.8 15.1

Public Art Framework Total 0.0 0.1 0.4 0.8 1.4 1.5 2.5 8.8 15.1

Transportation TBE Land Mark Entry Features

Budget is for the construction of 2 x land mark entry 
features/Pou at the entrance to Tauriko Business Estate.   This 
is a developer led and delivered project.. Budget is to 
reimburse the developer once the features have been 
constructed.   The historical cost of $72k relates to the first 
entry feature already constructed and paid for. 

Construction 0.0 0.0 0.0 0.0 0.3 0.0 0.0 0.0 0.3

Risk & Contingency 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
TBE Land Mark Entry Features Total 0.0 0.0 0.0 0.0 0.3 0.0 0.0 0.0 0.3

0.42 Uncommitted Spaces And Places Sports – new capital projects - Construction 0.0 1.3 0.0 0.0 0.8 2.9 2.3 1.1 8.4
Sports – new capital projects Total 0.0 1.3 0.0 0.0 0.8 2.9 2.3 1.1 8.4

0.42 Uncommitted Spaces And Places
City Centre – Public Realm Upgrades, Placemaking and 
Community Amenities

There is a need to complement the significant investment in 
our public realm and civic amenities within the Te Manawataki 
o Te Papa (TMOTP) and Waterfront Reserve precincts, 
through a programme of surrounding streetscape and public 
realm improvements, with a particular focus on laneway 
connections and placemaking. 

Construction 0.0 1.1 1.2 1.2 0.6 1.7 2.2 10.4 17.2

City Centre – Public Realm Upgrades, Placemaking and 
Community Amenities Total

0.0 1.1 1.2 1.2 0.6 1.7 2.2 10.4 17.2

Transportation Wairakei Town Centre bus facility 
 This project is to confirm a site (on-street / off-street) for a 
facility, develop design and implementation / construction.

Construction 0.0 0.0 0.0 0.0 0.0 1.9 0.0 0.0 1.9

Planning & Design 0.0 0.0 0.0 0.0 0.2 0.2 0.0 0.0 0.4
Risk & Contingency 0.0 0.0 0.0 0.0 0.0 0.4 0.0 0.0 0.4

Wairakei Town Centre bus facility  Total 0.0 0.0 0.0 0.0 0.2 2.5 0.0 0.0 2.7

0.38 Uncommitted Community Services City Centre – Historical and Cultural Precinct

The Historical and Cultural Precinct is an area that covers from 
the Mission Cemetery to Park Street, and from Cameron Road 
to Cliff Road. It is intended to be an area of the city for people 
to explore important heritage, and cultural places and facilities, 
that embody the history and cultural heritage of Te Papa and 
the wider Tauranga Community. It will play a significant role 
alongside the new civic and cultural facilities provided for in the 
Te Manawataki o Te Papa civic precinct. 

Construction 0.0 1.0 0.7 1.1 1.1 1.1 0.9 8.1 13.3

City Centre – Historical and Cultural Precinct Total 0.0 1.0 0.7 1.1 1.1 1.1 0.9 8.1 13.3

Spaces And Places City Centre – Parks, Reserves and Green Space
This project would bring together several key actions to deliver 
enhanced green spaces within the city centre 

Construction 0.0 0.1 1.4 1.4 0.6 1.1 1.1 3.1 7.4

City Centre – Parks, Reserves and Green Space Total 0.0 0.1 1.4 1.4 0.6 1.1 1.1 3.1 7.4

Coronation Park refurbishment

Coronation Park is not meeting its potential as a key 
recreational destination within the Mount commercial area. The 
recently relocated toilets are only a temporary solution with 
more permanent facilities required. The park is also within the 
overland flow path for this area and can be redesigned to 
assist in stormwater management

Construction 0.0 0.0 0.0 0.0 0.3 1.1 0.7 2.3 4.4

Risk & Contingency 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.6 0.6
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0.38 Uncommitted Spaces And Places Coronation Park refurbishment Total 0.0 0.0 0.0 0.0 0.3 1.1 0.7 2.9 5.0

Signage implementation 

Signage design for assets ,  wayfinding network of cycleways 
on and off the roading corridor and through the linkages 
adjacent to waterways or through reserve spaces. 
Implementation to be over 5 years with 2 centres being 
completed per year. (old comments needs updating )

Construction 0.2 0.0 0.0 0.1 0.1 0.6 0.0 0.0 1.1

Signage implementation  Total 0.2 0.0 0.0 0.1 0.1 0.6 0.0 0.0 1.1

0.37 Uncommitted Sustainability & Waste Kerbside Bins
Kerbside Collection project  balance of initial supply of bins due 
early 2022 financial year fully grant funded Y1

Construction 0.6 0.0 0.6 1.0 1.0 1.0 1.0 5.4 9.9

Planning & Design 6.2 0.0 0.0 0.0 0.0 0.0 0.0 0.0 6.2
Kerbside Bins Total 6.8 0.0 0.6 1.0 1.0 1.0 1.0 5.4 16.2

0.34 Uncommitted Spaces And Places Mt Maunganui Holiday Park Master Plan

A Master Plan for the site that articulates the longer-term 
vision for the Park. This would  Include, The design and 
construction of a new access road on the Ocean Beach side of 
the Park. The design and construction of a new retaining wall 
at the transition down to the beach site lots. The design and 
construction of a new playground and reconfiguration of the 
office/ work station area.

Construction 0.0 0.0 0.0 0.0 0.0 1.2 0.0 0.0 1.2

Planning & Design 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
Risk & Contingency 0.0 0.0 0.0 0.0 0.1 0.0 0.0 0.0 0.1

Mt Maunganui Holiday Park Master Plan Total 0.0 0.0 0.0 0.0 0.1 1.2 0.0 0.0 1.4

0.32 Uncommitted Support Services Strategic Acquisition Fund Growth

Annual acquisition budget to purchase land for strategic 
purchases for intensification developments (ie to support urban 
development). Note: Unspent budget must be carried forward 
at year end.

Construction 3.7 1.0 1.0 3.1 1.3 2.8 2.9 15.1 29.8

Strategic Acquisition Fund Growth Total 3.7 1.0 1.0 3.1 1.3 2.8 2.9 15.1 29.8

Strategic Acquisition Non Growth
Annual acquisition budget to purchase land that has strategic 
purpose and sits outside the LTP.Note: Unspent budget must 
be carried forward at year end.

Construction 19.3 3.8 0.0 0.0 0.0 0.0 0.0 0.0 23.1

Land Purchase 3.6 0.0 1.2 2.7 1.3 2.8 2.9 15.1 28.3
Strategic Acquisition Non Growth Total 22.9 3.8 1.2 2.7 1.3 2.8 2.9 15.1 51.4

Grand Total 69.5 22.1 31.2 45.6 66.2 115.2 72.3 307.6 698.5
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Annual Plan 26/27 Capital Programme - Committed Projects (Projects that are under construction or legally committed to)

Contingency (All)
Contingency Amount (All)
FY27 Project Yes

Commitment Level GOA (IBIS) Name Description Phase
Historic Spend 

FY24 ($m)
FY25 Actuals 

($m)
FY26 Forecast 

($m)
FY26 Budget 

($m)
FY27 Budget 

($m)
FY28 Budget 

($m)
FY29 Budget 

($m)
FY30-FY34 

Budget ($m)
Total Budget 

($m)

Committed Transportation Minor Safety Improvements

A programme of minor safety improvements, including the redesign 
& construction of improvements to footpaths, islands, shared paths, 
roading & intersections. Includes school zones & pedestrian safety. 
Funded by NZTA Low Cost / Low Risk programme

Construction 28.5 1.6 0.1 0.1 4.3 3.3 3.4 19.1 60.4

Risk & Contingency 0.0 0.0 0.0 0.0 0.4 1.0 0.6 3.4 5.3
Minor Safety Improvements Total 28.5 1.6 0.1 0.2 4.7 4.3 4.0 22.5 65.7

TSP028 Bus facility imp Tga Crossing
Improvements to on-street facility at Tauranga Crossing to 
accommodate increased passengers and services

Construction 0.0 1.3 11.0 10.1 0.0 0.0 8.0 0.0 19.4

Land Purchase 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
Planning & Design 1.2 0.1 0.0 0.0 0.0 0.8 0.0 0.0 2.1
Risk & Contingency 0.0 0.0 0.0 3.6 1.0 0.0 0.6 3.8 9.1

TSP028 Bus facility imp Tga Crossing Total 1.2 1.4 11.0 13.7 1.0 0.8 8.7 3.8 30.7
 TSP009 - Tauriko West - Northern Access - Construction 0.2 10.3 18.0 19.9 16.2 0.2 0.0 0.0 46.8

Land Purchase 8.7 3.4 0.1 0.1 0.1 0.0 0.0 0.0 12.3
Planning & Design 2.8 0.0 0.0 0.0 0.0 0.0 0.0 0.0 2.8
Risk & Contingency 0.0 0.0 0.0 1.0 0.0 11.7 0.0 0.0 12.8

 TSP009 - Tauriko West - Northern Access Total 11.8 13.7 18.1 21.1 16.3 11.9 0.0 0.0 74.7
TSP009 Cambridge Rd Intersection Upgrade - Construction 0.2 7.9 13.1 15.1 15.3 0.2 0.0 0.0 38.6

Land Purchase 0.8 2.2 0.0 0.0 0.0 0.0 0.0 0.0 2.9
Planning & Design 4.6 0.0 0.0 0.0 0.0 0.0 0.0 0.0 4.6
Risk & Contingency 0.0 0.0 0.0 2.4 0.0 6.9 0.0 0.0 9.3

TSP009 Cambridge Rd Intersection Upgrade Total 5.5 10.1 13.1 17.5 15.3 7.1 0.0 0.0 55.5

TSP009 Intersection Kaweroa Dr & SH29
TW IFF Construction of new roundabout/intersection at the 
intersection of SH29 and Kaweroa Drive (Ring Road).

Construction 4.3 29.8 25.6 23.1 4.1 0.4 0.0 0.0 61.6

Land Purchase 7.7 1.4 0.1 0.2 0.0 0.0 0.0 0.0 9.3
Planning & Design 4.3 0.0 0.0 0.0 0.0 0.0 0.0 0.0 4.3
Risk & Contingency 0.0 0.0 0.0 6.5 3.6 2.5 0.0 0.0 12.6

TSP009 Intersection Kaweroa Dr & SH29 Total 16.3 31.2 25.7 29.8 7.7 2.9 0.0 0.0 87.9
The Boulevard - Stevenson Drive to Sands Intersection The Boulevard - Stevenson Drive to Sands Intersection Construction 0.3 0.4 0.0 0.0 1.1 1.1 0.0 0.0 2.9

Land Purchase 0.7 -0.2 0.0 0.0 0.2 0.2 0.0 0.0 0.9
Risk & Contingency 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.1

The Boulevard - Stevenson Drive to Sands Intersection 
Total

1.0 0.2 0.0 0.0 1.3 1.3 0.0 0.0 3.8

Intersection - Between Sands Ave and The Boulevard Intersection - Between Sands Ave and The Boulevard Construction 0.0 0.0 0.0 0.0 0.5 0.5 0.0 0.0 0.9
Land Purchase 0.0 0.0 0.0 0.0 0.1 0.1 0.0 0.0 0.3
Risk & Contingency 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.1

Intersection - Between Sands Ave and The Boulevard Total 0.0 0.0 0.0 0.0 0.6 0.6 0.0 0.0 1.2

New Transportation Model

Transportation model capital spend according to approved business 
case. Joint project with NZTA, WBoPDC and BoPRC. Refer to 
agreement NZTA 68.20%, WBOPDC 9.70%, BOPRC 4.90% and TCC 
17.20%.

Construction 4.5 1.2 0.9 0.9 0.7 0.8 1.1 0.0 9.1

Risk & Contingency 0.0 0.0 0.0 0.2 0.1 0.2 0.1 0.0 0.5
New Transportation Model Total 4.5 1.2 0.9 1.1 0.7 1.0 1.2 0.0 9.6

PEI Phase 3 Transport
New project as a part of the Papamoa East Interchange project 
restructure.

Construction 7.7 28.6 15.4 20.7 0.5 0.0 0.0 0.0 57.5

Land Purchase 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
Planning & Design 2.3 0.0 0.0 0.0 0.0 0.0 0.0 0.0 2.3
Risk & Contingency 0.0 0.0 1.0 1.8 0.0 3.7 0.0 0.0 5.5

PEI Phase 3 Transport Total 10.0 28.6 16.5 22.5 0.5 3.7 0.0 0.0 65.3
TSP032 City Centre Transport Hub City Centre Transport Hub (one of the bus interchanges in Te Papa) Construction 0.7 3.1 0.9 2.2 0.0 3.7 0.9 2.0 12.7

Planning & Design 0.0 0.0 0.0 0.0 0.0 0.0 0.2 0.0 0.2
Risk & Contingency 0.4 0.0 0.0 0.0 0.2 0.3 0.3 0.5 1.7

TSP032 City Centre Transport Hub Total 1.1 3.1 0.9 2.2 0.2 4.1 1.4 2.5 14.7
TSP043 - Whiore Avenue Upgrade - Construction 0.0 0.6 0.9 2.4 0.4 0.0 0.0 0.0 3.5

Planning & Design 0.3 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.3
Risk & Contingency 0.0 0.0 0.0 1.6 0.2 0.0 0.0 0.0 1.8

TSP043 - Whiore Avenue Upgrade Total 0.3 0.6 0.9 4.1 0.6 0.0 0.0 0.0 5.7

Reactive works and operational improvements (BAU)
Reactive minor work to install signs & road markings to respond to 
community requests and ad hoc improvement needs

Planning & Design 0.0 0.0 0.3 0.3 0.3 0.0 0.0 0.0 0.6

Risk & Contingency 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.1

Reactive works and operational improvements (BAU) Total 0.0 0.0 0.3 0.3 0.3 0.0 0.0 0.0 0.6

Sands Avenue - The Boulevard to Te Okuroa Dr Sands Avenue between The Boulevard and Te Okuroa Drive Construction 0.2 -0.1 1.5 3.0 0.0 0.0 0.0 0.0 3.2
Land Purchase 0.0 0.0 1.6 1.2 0.2 0.0 0.0 0.0 1.5
Risk & Contingency 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.1

Sands Avenue - The Boulevard to Te Okuroa Dr Total 0.2 -0.1 3.1 4.3 0.2 0.0 0.0 0.0 4.7

Expansion of paid parking zones
Expansion of paid parking zones - addition of additional parking 
machines each year

Construction 0.2 0.0 0.1 0.1 0.1 0.2 0.2 0.8 1.6

Expansion of paid parking zones Total 0.2 0.0 0.1 0.1 0.1 0.2 0.2 0.8 1.6
New camera installations Programme of new camera installations Risk & Contingency 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.1 0.1

New camera installations Total 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.1 0.1

Streetlighting infill

Post LED conversion there have been some sites identified where 
lighting levels do not meet the NZ standard. This causes safety 
issues for the community. There are also areas that are not currently 
lit that have community concerns and who wish additional lighting to 
be installed. These include long pedestrian alleyways and service 
lanes. These concerns and requests are gathered from received 

Construction 0.0 0.0 0.0 0.2 0.1 0.2 0.2 0.6 1.3

Risk & Contingency 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.1 0.2
Streetlighting infill Total 0.0 0.0 0.0 0.2 0.1 0.2 0.2 0.7 1.5
New CCTV Installations Programme of new camera installations Construction 0.3 0.0 0.1 0.1 0.1 0.1 0.1 0.4 1.1
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Commitment Level GOA (IBIS) Name Description Phase
Historic Spend 

FY24 ($m)
FY25 Actuals 

($m)
FY26 Forecast 

($m)
FY26 Budget 

($m)
FY27 Budget 

($m)
FY28 Budget 

($m)
FY29 Budget 

($m)
FY30-FY34 

Budget ($m)
Total Budget 

($m)
70
71

72
73
74
75

76
77
78
79

80
81
82
83
84
85
86
87
88

89
90
91
92

93
94
95
96
97
98
99

100
101
102
103

104
105
106

107
108
109

110
111

112
113
114
115

116
117
118
119
120
121
122
123
124
125
126
127
128
129
130
131
132
133

Committed Transportation New CCTV Installations Total 0.3 0.0 0.1 0.1 0.1 0.1 0.1 0.4 1.1
Transportation Total 80.9 91.8 90.8 117.2 49.8 38.0 15.8 30.8 424.4

Community Services CWEM – Exhibition & Gallery
Stage One of the Museum and Exhibition centre develop Exhibition 
Centre located on the Civic site,   2,960m2    (5 star building)

Construction 1.3 5.0 18.5 15.9 18.9 13.3 0.0 0.0 54.4

Planning & Design 3.3 1.1 1.1 1.3 0.2 0.4 0.0 0.0 6.3
Risk & Contingency 0.0 0.0 0.0 0.0 1.9 2.5 0.0 0.0 4.4

CWEM – Exhibition & Gallery Total 4.6 6.1 19.6 17.2 21.0 16.2 0.0 0.0 65.1

CWEM – Museum
Stage 2 development of Museum 2360m2  on the Civic site  including 
I -Site   ,  attached and to be operated in conjunction with the 
Exhibition Centre

Construction 1.0 3.6 13.4 11.7 12.7 9.7 0.0 0.0 38.7

Planning & Design 3.2 1.1 0.5 0.2 0.3 0.1 0.0 0.0 4.9
Risk & Contingency 0.0 0.0 0.0 0.0 2.2 1.5 0.0 0.0 3.7

CWEM – Museum Total 4.2 4.7 13.9 11.8 15.2 11.3 0.0 0.0 47.2

Central Library & Community Hub
Project is to building and own a stand alone library  with cafe and 
community facilities 5720m2 GFA  on Council's Willow Street site.   
Costs updated 2023 Annual Plan per Civic Rebuild Masteplan   . 

Construction 19.3 37.2 32.3 28.6 3.2 0.0 0.0 0.0 88.2

Risk & Contingency 0.0 0.0 1.1 7.5 0.0 0.0 0.0 0.0 7.5
Central Library & Community Hub Total 19.3 37.2 33.4 36.1 3.2 0.0 0.0 0.0 95.7
Library Archive Offsite Climate Controlled Space - Construction 0.0 0.1 0.6 0.6 0.0 0.0 0.0 0.0 0.7

Land Purchase 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
Planning & Design 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
Risk & Contingency 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Library Archive Offsite Climate Controlled Space Total 0.0 0.1 0.6 0.6 0.0 0.0 0.0 0.0 0.7
Community Services Total 28.0 48.0 67.4 65.7 39.4 27.5 0.0 0.0 208.7

Spaces And Places Gate Pa  Community Centre

CFIP Community Centres in Existing Urban Areas - Future 
development . Needs assessment to be completed and investigate 
next priorities for community centres, potential repositioning or 
redevelopment of existing assets. 

Construction 0.0 0.1 2.4 4.1 1.5 0.0 0.0 0.0 5.7

Planning & Design 0.6 1.5 0.0 0.0 0.0 0.0 0.0 0.0 2.1
Risk & Contingency 0.0 0.0 0.0 0.0 0.2 0.0 0.0 0.0 0.2

Gate Pa  Community Centre Total 0.6 1.6 2.4 4.1 1.7 0.0 0.0 0.0 8.0

Gordon Spratt Master Plan
Gordon Spratt Master Plan includes shared club rooms, Gordon 
Spratt Reserve, Cricket Pavilion, Court Shelter.

Construction 2.4 3.4 2.5 2.9 1.5 0.0 0.0 0.0 10.2

Risk & Contingency 0.0 0.0 0.0 0.4 0.0 0.0 0.0 0.0 0.4
Gordon Spratt Master Plan Total 2.4 3.4 2.5 3.3 1.5 0.0 0.0 0.0 10.6
Site A Civic Establishment Site A Civic Establishment Construction 1.6 0.1 2.3 3.3 1.3 0.0 0.0 0.0 6.3

Planning & Design 0.9 0.1 0.2 0.1 0.0 0.0 0.0 0.0 1.0
Risk & Contingency 0.0 0.0 0.0 0.4 0.0 0.0 0.0 0.0 0.4

Site A Civic Establishment Total 2.5 0.2 2.4 3.8 1.3 0.0 0.0 0.0 7.7

Strand Waterfront (Road/Footpath Upgrade)
To update the Strand reserve between Wharf and Spring Streets. 
Included in the Civic Precinct Masterplan refresh Nov 21

Construction 0.0 0.0 0.0 0.0 0.7 0.0 0.0 0.0 0.7

Planning & Design 0.5 -0.1 0.0 0.0 0.2 0.0 0.0 0.0 0.6
Risk & Contingency 0.0 0.0 0.0 0.0 0.1 0.0 0.0 0.0 0.1

Strand Waterfront (Road/Footpath Upgrade) Total 0.5 -0.1 0.0 0.0 1.0 0.0 0.0 0.0 1.4

Oropi Forest and Mountain Bike Trail Restoration Works

Remediation and reinstatement of indigenous vegetation and rebuild 
of the existing mountain bike trail network following pine forest 
harvest works in the Water Works Block. Following the harvest, the 
destroyed mountain bike trail network will require a professional 
rebuild in collaboration with the Tauranga Mountain Bike Club. The 
exposed forest will be replanted in indigenous vegetation. 

Construction 0.0 0.2 0.7 0.7 0.5 0.0 0.0 0.0 1.4

Planning & Design 0.1 0.1 0.0 0.0 0.0 0.0 0.0 0.0 0.2
Risk & Contingency 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Oropi Forest and Mountain Bike Trail Restoration Works 
Total

0.1 0.3 0.7 0.7 0.5 0.0 0.0 0.0 1.6

Accessibility Hotspots (Active Rec) Accessibility Hotspots Construction 1.3 0.3 0.2 0.6 0.5 0.5 0.5 2.6 6.2
Accessibility Hotspots (Active Rec) Total 1.3 0.3 0.2 0.6 0.5 0.5 0.5 2.6 6.2

Automated Public Toilet Mngmt Systems
To install automated management system (Enigma) across public 
toilet network.

Construction 0.3 0.0 0.2 0.3 0.2 0.2 0.2 0.0 1.3

Automated Public Toilet Mngmt Systems Total 0.3 0.0 0.2 0.3 0.2 0.2 0.2 0.0 1.3

Cremator for the Cemetery
A new Cremator for the Pyes Pa Cemetery. This new Cremator can 
take larger sized caskets (Major-HD120) and can do up to 8 
cremations per day which we cannot currently do.

Construction 0.3 0.2 0.0 0.1 0.2 0.0 0.0 0.0 0.8

Cremator for the Cemetery Total 0.3 0.2 0.0 0.1 0.2 0.0 0.0 0.0 0.8
Cemetery Landscaping Cemetery Landscaping Construction 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.1

Cemetery Landscaping Total 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.1

Waterfront Playground/North Reserve
Developing the Waterfront Reserve (currently The Strand carpark) 
into a green space, including the installation of a playground, 
splashpad and associated landscaping elements (e.g. paving, 

Construction 0.3 5.4 0.2 0.4 0.0 0.0 0.0 0.0 6.1

Planning & Design 2.6 1.0 0.0 0.0 0.0 0.0 0.0 0.0 3.6
Risk & Contingency 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Waterfront Playground/North Reserve Total 2.9 6.4 0.2 0.4 0.0 0.0 0.0 0.0 9.8
Spaces And Places Total 10.9 12.3 8.7 13.3 6.9 0.7 0.7 2.6 47.4
Support Services CWEM - Civic Whare

Construction of meeting rooms located on the Civic Site Willow 
Street

Construction 0.4 1.2 4.3 2.3 4.4 4.7 0.0 0.0 12.9
Planning & Design 1.5 0.5 0.2 0.2 0.1 0.0 0.0 0.0 2.3
Risk & Contingency 0.0 0.0 0.0 0.0 0.4 0.6 0.0 0.0 1.1

CWEM - Civic Whare Total 1.9 1.7 4.5 2.4 5.0 5.3 0.0 0.0 16.3
Support Services Total 1.9 1.7 4.5 2.4 5.0 5.3 0.0 0.0 16.3
City & Infrastructure Keenan Rd Opex 22-31 - Construction 0.1 0.1 0.0 0.2 0.1 0.0 0.0 0.0 0.4

Planning & Design 0.4 0.3 0.0 0.3 0.1 0.0 0.0 0.0 1.0
Keenan Rd Opex 22-31 Total 0.4 0.4 0.0 0.5 0.2 0.0 0.0 0.0 1.5
Te Tumu (Opex) - Construction 0.0 0.0 0.0 0.2 0.1 0.0 0.0 0.0 0.3

Planning & Design 0.2 0.4 0.1 0.4 0.1 0.0 0.0 0.0 1.0
Te Tumu (Opex) Total 0.2 0.4 0.1 0.5 0.2 0.0 0.0 0.0 1.3

City & Infrastructure Total 0.7 0.7 0.1 1.0 0.3 0.0 0.0 0.0 2.8
Grand Total 122.4 154.6 171.4 199.7 101.4 71.5 16.5 33.5 699.6
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Annual Plan 26/27 Capital Programme - Committed Water Programme

Contingency (All)
Contingency Amount (All)
FY27 Project Yes

Commitment Level GOA (IBIS) Name Description Phase
Historic Spend 

FY24 ($m)
FY25 Actuals 

($m)
FY26 Forecast 

($m)
FY26 Budget 

($m)
FY27 Budget 

($m)
FY28 Budget 

($m)
FY29 Budget 

($m)
FY30-FY34 Budget 

($m)
Total Budget 

($m)

Waters Committed Stormwater Awaiti Place stormwater upgrade

Awaiti Place and surrounds exhibits depth x 
velocity (DxV) flooding to levels that exceed 
Councils threshold for intervention under its 
Stormwater LoS. This means that flooding, 
which affects residential dwellings and road 
corridors, occurs to levels which pose a risk 
to people’s safety. 

Construction 1.5 0.1 0.0 0.0 0.0 0.0 0.1 19.5 21.2

Risk & Contingency 0.0 0.0 0.0 0.0 0.0 0.0 0.0 4.7 4.7
Awaiti Place stormwater upgrade Total 1.5 0.1 0.0 0.0 0.0 0.0 0.1 24.1 25.8

Beth West: SW Upg Culvert under SH2
Construction of culvert under SH2 to relieve 
flooding of housing. 

Construction 0.1 0.1 0.3 0.4 4.6 1.7 0.0 0.0 6.8

Beth West: SW Upg Culvert under SH2 Total 0.1 0.1 0.3 0.4 4.6 1.7 0.0 0.0 6.8

Bethlehem Rd East LID - Stage 1

Used to be called Bethlehem SIF Pond G 
Reticulation.  Also, is related to Transport  
LIPS 164,165, 2247.Construction of Swales 1 
to 5 on Bethlehem Rd. with energy dissipater.  
Stage 2 is urban stream alongside sports 

Planning & Design 0.0 0.0 0.2 0.2 0.3 0.2 0.0 0.0 0.6

Construction 0.0 0.0 0.0 0.0 0.6 0.4 0.0 0.0 1.0
Risk & Contingency 0.0 0.0 0.0 0.0 0.3 0.3 0.0 0.0 0.6

Bethlehem Rd East LID - Stage 1 Total 0.0 0.0 0.2 0.2 1.2 0.9 0.0 0.0 2.3

Bethlehem West Stormwater Management -Western Active 
Reserve Development

Wairoa Active Reserve Sportsfields 
associated stormwater management (off site 
component, swales and treatment) - See 
Objective Refs A5874023, A5874024, 
A5679663 (previously LIPS 1662)

Construction 0.0 0.0 0.0 0.0 0.4 0.0 0.0 0.0 0.4

Bethlehem West Stormwater Management -Western Active 
Reserve Development Total

0.0 0.0 0.0 0.0 0.4 0.0 0.0 0.0 0.4

Bethlehem West SW Mgmnt Carmichael Rd
Upgrade of Carmichael Rd. stormwater.  In 
conjunction with Transport, Wastewater and 
Water Supply.

Construction 0.1 0.0 0.1 0.1 0.2 0.0 0.0 0.0 0.5

Bethlehem West SW Mgmnt Carmichael Rd Total 0.1 0.0 0.1 0.1 0.2 0.0 0.0 0.0 0.5
Citywide SW Quality Programme Citywide SW QUality Programme Construction 0.0 0.2 0.2 0.3 1.0 6.6 6.5 36.3 50.9

Citywide SW Quality Programme Total 0.0 0.2 0.2 0.3 1.0 6.6 6.5 36.3 50.9

CSC SW Treatment Dev & Imp

As required by Comprehensive Stormwater 
Consents; identify, scope & implement 
stormwater treatment methods to mitigate 
adverse effects on stormwater quality. 
Locations & nature of mitigation are informed 
by 5-yearly reviews of ongoing environmental 
compliance monitoring.

Construction 1.6 0.8 0.4 0.4 0.5 0.8 0.0 0.0 4.2

CSC SW Treatment Dev & Imp Total 1.6 0.8 0.4 0.4 0.5 0.8 0.0 0.0 4.2

Freshwater Mngmnt Tool establishment
Creation of a modelling tool to support 
decision making and consent applications 
under the new NPSFM. 

Construction 1.0 0.3 0.1 0.2 0.1 0.0 0.0 0.0 1.7

Freshwater Mngmnt Tool establishment Total 1.0 0.3 0.1 0.2 0.1 0.0 0.0 0.0 1.7

Ntwrk Capacity Upg Mt Maung Plan
Upgrades to stormwater network capacity, 
Planning

Construction 0.0 0.2 0.2 0.3 0.4 0.2 0.0 0.0 1.1

Ntwrk Capacity Upg Mt Maung Plan Total 0.0 0.2 0.2 0.3 0.4 0.2 0.0 0.0 1.1

Ntwrk Capacity Upg Otumoetai area Plan
Upgrades to stormwater network capacity, 
planning budgets only

Planning & Design 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Construction 0.0 0.1 0.2 0.3 0.4 0.3 0.0 0.0 1.3
Risk & Contingency 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Ntwrk Capacity Upg Otumoetai area Plan Total 0.0 0.1 0.2 0.3 0.4 0.3 0.0 0.0 1.3

Pond 12B - Inlet Pipelines
Inlet Pipes from Plateau (subdivision) near 
Hastings Road.

Construction 0.0 0.0 0.0 0.0 1.0 0.1 0.0 0.0 1.1

Pond 12B - Inlet Pipelines Total 0.0 0.0 0.0 0.0 1.0 0.1 0.0 0.0 1.1

Pyes Pa West Dam 5 And Wetland 5
Pyes Pa West Stormwater Dam 5 and Wetland 
5 Construction

Planning & Design 1.2 0.0 0.0 0.0 0.0 0.0 0.0 0.0 1.2

Construction 5.7 4.3 2.1 2.6 0.3 0.0 0.0 0.0 12.8
Risk & Contingency 0.0 0.0 0.0 0.0 0.0 2.3 0.0 0.0 2.3

Pyes Pa West Dam 5 And Wetland 5 Total 6.8 4.3 2.1 2.6 0.3 2.3 0.0 0.0 16.2
Pyes Pa West Pond 12B - Construction Pyes Pa West Pond 12B construction. Construction 0.1 0.2 0.1 0.3 1.2 0.0 0.0 0.0 1.8

Pyes Pa West Pond 12B - Construction Total 0.1 0.2 0.1 0.3 1.2 0.0 0.0 0.0 1.8

S2 Stormwater Levy - Reactive Reserve
26 - Stormwater Levy Funded Capital 
Expenditure - Reactive Reserve 

Construction 7.5 1.1 0.3 2.0 0.0 2.3 3.4 22.5 38.8

S2 Stormwater Levy - Reactive Reserve Total 7.5 1.1 0.3 2.0 0.0 2.3 3.4 22.5 38.8

Stormwater Flood Modelling
Stormwater flood modelling required to be 
updated on a 6 year cycle

Construction 0.0 0.0 0.0 0.0 0.4 0.3 0.4 2.6 3.6

Stormwater Flood Modelling Total 0.0 0.0 0.0 0.0 0.4 0.3 0.4 2.6 3.6

Stormwater Minor Works
To undertake minor upgrades to stormwater 
systems throughout the city

Construction 7.3 0.3 0.5 0.5 0.5 0.5 0.5 3.0 12.7

Stormwater Minor Works Total 7.3 0.3 0.5 0.5 0.5 0.5 0.5 3.0 12.7
Stormwater network capacity upgrades - Otumoetai and 
surrounds

Upgrades to stormwater network capacity, 
delivery

Planning & Design 0.0 0.0 0.2 0.1 0.1 0.1 0.1 3.8 4.3
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Commitment Level GOA (IBIS) Name Description Phase
Historic Spend 

FY24 ($m)
FY25 Actuals 

($m)
FY26 Forecast 

($m)
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($m)
Total Budget 

($m)
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Waters Committed Stormwater
Stormwater network capacity upgrades - Otumoetai and 
surrounds

Upgrades to stormwater network capacity, 
delivery

Construction 0.0 0.0 0.0 0.0 0.0 0.0 0.0 8.0 8.0
Land Purchase 0.0 0.0 0.0 0.0 0.0 0.0 0.0 2.6 2.6
Risk & Contingency 0.0 0.0 0.0 0.0 0.0 0.0 0.0 8.7 8.7

Stormwater network capacity upgrades - Otumoetai and 
surrounds Total

0.0 0.0 0.2 0.1 0.1 0.1 0.1 23.1 23.6

Stormwater network capacity upgrades - Papamoa and Wairakei Upgrades to stormwater network capacity Planning & Design 0.0 0.1 0.2 0.3 0.3 0.3 0.4 2.2 3.7

Construction 0.0 0.0 0.0 0.0 0.0 0.0 1.6 8.7 10.3
Land Purchase 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.2 0.2
Risk & Contingency 0.0 0.0 0.0 0.0 0.0 0.0 1.4 7.4 8.8

Stormwater network capacity upgrades - Papamoa and Wairakei 
Total

0.0 0.1 0.2 0.3 0.3 0.3 3.5 18.5 23.1

Stormwater network capacity upgrades - Tauranga exisiting 
areas

Upgrades to stormwater network capacity. Planning & Design 0.0 0.1 0.2 0.3 0.3 0.3 0.4 1.9 3.3

Construction 0.0 0.0 0.0 0.0 0.0 0.0 1.4 7.6 9.0
Land Purchase 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.2 0.2
Risk & Contingency 0.0 0.0 0.0 0.0 0.0 0.0 1.2 6.5 7.7

Stormwater network capacity upgrades - Tauranga exisiting areas 
Total

0.0 0.1 0.2 0.3 0.3 0.3 3.0 16.1 20.1

Stormwater Residential Renewals
Property Portfolio Management Stormwater 
Residential Units CAPEX Renewals identified 
by asset survey

Construction 0.3 0.0 0.0 0.0 0.0 0.0 0.0 0.2 0.5

Stormwater Residential Renewals Total 0.3 0.0 0.0 0.0 0.0 0.0 0.0 0.2 0.5

Stormwater Reticulation Renewals
Renewal of stormwater mains, service lines 
and other network assets due to upgrade of 
roads, deterioration or similar reason.

Construction 3.1 1.7 0.9 1.1 2.7 1.9 2.2 16.0 28.8

Risk & Contingency 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
Stormwater Reticulation Renewals Total 3.1 1.7 0.9 1.1 2.7 1.9 2.2 16.0 28.8

Stormwater Treatment Assets Renewals

Renewals of Stormwater Treatment Assets to 
provide continuity of Stormwater operations 
& service delivery to the community, 
delivered by renewals (replacement) of 
assets which have reached the end of their 
useful life (life varies depending upon type of 
Stormwater asset type).

Construction 0.3 0.0 0.1 0.1 0.3 0.3 0.3 1.3 2.7

Risk & Contingency 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
Stormwater Treatment Assets Renewals Total 0.3 0.0 0.1 0.1 0.3 0.3 0.3 1.3 2.7

SW Resilience - Sulphur Point

Project 100 in Resilience Project. Identified in 
top Projects due to effects on infrastructure 
performance from natural Hazards and 
climate change. Project involves introducing 
flood/tidal gates to existing SW outlet points 
with auto-control systems.

Planning & Design 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.1

Construction 0.0 0.0 0.0 0.0 0.0 0.0 0.3 0.0 0.3
Risk & Contingency 0.0 0.0 0.0 0.0 0.0 0.0 0.2 0.0 0.2

SW Resilience - Sulphur Point Total 0.0 0.0 0.0 0.0 0.1 0.1 0.5 0.0 0.6

Te Papa Inten SW Upg Priority Dev Areas
The intensification of Te Papa peninsula will 
be enabled with the resolution of many 
stormwater flooding issues.  

Planning & Design 0.6 0.4 0.5 0.8 1.2 0.4 1.5 3.0 7.9

Construction 0.0 0.0 0.0 0.0 0.0 0.0 5.4 64.7 70.1
Land Purchase 0.0 0.0 0.0 0.0 0.0 1.0 3.7 7.6 12.3
Risk & Contingency 0.0 0.0 0.0 0.0 0.0 0.0 5.1 10.5 15.6

Te Papa Inten SW Upg Priority Dev Areas Total 0.6 0.4 0.5 0.8 1.2 1.4 15.7 85.8 105.9
Te Papa SW Nwk Upg & Land acquisition Upgrades to stormwater network capacity Planning & Design 0.0 0.1 0.2 0.1 0.3 0.4 1.7 9.0 11.6

Construction 0.0 0.0 0.0 0.0 0.0 1.1 5.7 31.1 37.9
Land Purchase 0.0 0.0 0.0 0.0 0.0 0.4 1.4 7.7 9.4
Risk & Contingency 0.0 0.0 0.0 0.0 0.0 1.2 2.3 12.8 16.3

Te Papa SW Nwk Upg & Land acquisition Total 0.0 0.1 0.2 0.1 0.3 3.0 11.1 60.6 75.2

Wairakei Corridor Landscaping
Landscaping and physical works Refer 
Objective ID A8082713 Stage 1

Construction 5.3 0.4 0.8 0.8 0.5 0.6 0.0 0.0 7.6

Wairakei Corridor Landscaping Total 5.3 0.4 0.8 0.8 0.5 0.6 0.0 0.0 7.6

Wairakei Stream - Overflow to Kaituna
26 - Overflow to the Kaituna River. Includes 
design, land purchase & construction.

Planning & Design 0.0 0.2 0.4 0.6 0.5 0.2 0.0 1.6 3.2

Construction 0.4 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.4
Land Purchase 0.0 0.0 0.0 0.0 0.0 0.0 0.0 16.4 16.4
Risk & Contingency 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Wairakei Stream - Overflow to Kaituna Total 0.4 0.2 0.4 0.6 0.5 0.2 0.0 18.0 20.0

Wairakei Stream Culvert Upgrade

26 - Wairakei Stream culvert upgrade at 
Gravatt Road, Longview Drive, Evans Road, 
Opal Drive and Palm Beach Boulevard as a 
result of negotiated comprehensive 
stormwater consent conditions

Planning & Design 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Construction 4.1 0.9 1.4 1.7 0.8 0.0 0.0 0.0 7.5
Risk & Contingency 0.0 0.0 0.0 0.0 1.1 3.0 0.0 0.0 4.0
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94

95
96
97

98
99

100
101
102
103

104
105
106
107

108
109
110

111

112
113
114
115
116
117
118

119
120
121
122

123
124
125
126

127
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130
131
132
133

134

135

Waters Committed Stormwater Wairakei Stream Culvert Upgrade Total 4.1 0.9 1.4 1.7 1.9 3.0 0.0 0.0 11.5

Support Services Laboratory Equipment Renewals

Replacement of laboratory equipment used in 
testing of samples of Water, Wastewater, 
Shellfish and many other tests carried out by 
the Laboratory - Assets beyond service life

Construction 0.1 0.0 0.0 0.0 0.0 0.0 0.1 0.3 0.6

Risk & Contingency 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
Laboratory Equipment Renewals Total 0.1 0.0 0.0 0.0 0.0 0.0 0.1 0.3 0.6

Wastewater Chapel St WWTP Misc Capital Works
To improve the performance of the Chapel St 
Waste Water Treatment Plant & provide the 
growth component of renewal projects.

Construction 0.7 0.0 0.1 0.1 0.1 0.1 0.1 0.7 1.7

Chapel St WWTP Misc Capital Works Total 0.7 0.0 0.1 0.1 0.1 0.1 0.1 0.7 1.7

Chapel St WWTP Recuperative Thickening Chapel St WWTP Recuperative Thickening Planning & Design 0.0 0.0 0.0 0.0 0.0 0.2 0.0 0.0 0.2

Construction 0.0 0.0 0.0 0.0 0.1 0.1 1.4 1.7 3.3
Risk & Contingency 0.0 0.0 0.0 0.0 0.0 0.0 0.0 1.6 1.6

Chapel St WWTP Recuperative Thickening Total 0.0 0.0 0.0 0.0 0.1 0.2 1.4 3.3 5.1

Churchill Rd Foreshore Sewer (TAU02)

The foreshore sewer is undersized in the 
medium term horizon for meeting the 
capacity guidelines.  New 1600m of 315mm 
rising main and 100 L/S pump station.

Planning & Design 0.0 0.0 0.8 0.8 0.2 0.0 0.0 0.0 1.0

Construction 0.3 0.2 1.3 0.0 4.2 2.1 2.0 0.0 8.7
Risk & Contingency 0.0 0.0 0.0 0.0 0.0 0.0 0.0 6.5 6.5

Churchill Rd Foreshore Sewer (TAU02) Total 0.3 0.2 2.1 0.8 4.4 2.1 2.0 6.5 16.2

Ila Pl WW Upgrade Phase 1- Harrisfield drive gravity sewer

New 300 mm gravity pipeline to increase 
capacity. To replace or supplement the 
capacity of the existing gravity main within 
the stormwater reserve at Harrisfield Drive, 
from Poike Road to upstream of Ila Place 
pump station PS076.

Planning & Design 0.0 0.1 0.2 0.4 0.0 0.3 0.0 0.0 0.8

Construction 0.1 0.0 0.0 0.1 3.3 0.5 0.0 0.0 3.9
Risk & Contingency 0.0 0.0 0.0 0.0 0.0 1.8 0.0 0.0 1.8

Ila Pl WW Upgrade Phase 1- Harrisfield drive gravity sewer Total 0.1 0.1 0.2 0.5 3.3 2.5 0.0 0.0 6.5

Johnson Reserve Pipe Upgrade
Upgrade of 620 m of gravity main to 300mm 
diameter.

Construction 0.4 2.8 1.4 1.5 0.0 0.0 0.0 0.0 4.7

Risk & Contingency 0.0 0.0 0.0 0.0 0.2 0.0 0.0 0.0 0.2
Johnson Reserve Pipe Upgrade Total 0.4 2.8 1.4 1.5 0.2 0.0 0.0 0.0 4.8
Local Wastewater Network Upgrades Local Wastewater Network Upgrades Planning & Design 0.0 0.0 0.0 0.2 0.1 0.2 0.3 1.3 2.1

Construction 0.0 0.0 0.1 0.1 0.3 0.4 0.7 5.5 6.9
Risk & Contingency 0.0 0.0 0.0 0.0 0.0 0.2 0.2 1.0 1.5

Local Wastewater Network Upgrades Total 0.0 0.0 0.1 0.2 0.4 0.8 1.2 7.9 10.5

Main Wairakei Pump Station Papamoa East
New major pump station at Wairakei to serve 
Papamoa East growth.

Planning & Design 1.3 2.5 1.1 0.1 0.0 0.0 0.0 0.0 3.9

Construction 0.3 0.0 0.4 2.6 12.9 11.7 6.4 0.0 33.9
Risk & Contingency 0.0 0.0 0.0 0.0 0.0 0.0 3.9 0.0 3.9

Main Wairakei Pump Station Papamoa East Total 1.6 2.5 1.5 2.6 12.9 11.7 10.3 0.0 41.7

Maleme st upgrade

Upgrade 150mm to 225mm from MH86452 to 
MH81834. 430m @$476/m. Refer 
Objective#??? Decision GJ/WP/JF to only do 
150mm upgrade

Planning & Design 0.0 0.0 0.5 0.5 0.0 0.0 0.0 0.0 0.5

Construction 0.2 0.1 0.5 0.0 2.8 0.0 0.0 0.0 3.1
Risk & Contingency 0.0 0.0 0.0 0.0 0.0 0.2 0.9 0.0 1.1

Maleme st upgrade Total 0.2 0.1 1.0 0.5 2.8 0.2 0.9 0.0 4.7

Mansels Road WW Construction & Renewal

Construction of an access track in the 
drainage reserve & construction of a main 
pipe on piled foundations after settlement. 
The primary cost is piling required for pipe 
construction due to poor ground conditions.

Construction 0.3 0.2 4.2 4.4 0.1 0.0 0.0 0.0 5.1

Risk & Contingency 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
Mansels Road WW Construction & Renewal Total 0.4 0.2 4.2 4.4 0.1 0.0 0.0 0.0 5.1

Matua Bch Rd/Kulim Ave & Vale St Mains

27 - Regrade line MH82852 and MH79475. 
Regrade line MH81747 and MH79475. 
Upgrade from MH 4920 to MH88420 to 
300mm. Regrade pipe from MH 85621 to MH 
75741. Upsize MH76741 to MH87218 to 
600mm

Planning & Design 0.0 0.0 0.0 0.0 0.0 0.3 0.0 0.0 0.3

Construction 0.0 0.0 0.0 0.0 0.2 0.0 1.4 0.0 1.6
Risk & Contingency 0.0 0.0 0.0 0.0 0.0 0.0 0.0 1.1 1.1

Matua Bch Rd/Kulim Ave & Vale St Mains Total 0.0 0.0 0.0 0.0 0.2 0.3 1.4 1.1 3.0

Newton St & Hewletts Rd gravity main upgrades (MTM02) - 
planning (concept and feasibility design)

Upgrades planning. Upsizing of gravity 
wastewater pipelines on Hewletts Road and 
Newton Street. Refer project MTM02 in LTP 
network report - Planning budgets only

Construction 0.1 0.3 0.4 0.6 0.5 0.0 0.0 0.0 1.5

Newton St & Hewletts Rd gravity main upgrades (MTM02) - 
planning (concept and feasibility design) Total

0.1 0.3 0.4 0.6 0.5 0.0 0.0 0.0 1.5
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136
137
138

139
140
141
142
143

144
145
146
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148
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152
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157
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160
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163
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Waters Committed Wastewater Opal Drive Pump Station
New major pump station at Opal Drive to 
service Papamoa. To replace existing pump 
station at the end of its life. 

Construction 3.9 13.8 18.3 13.7 6.9 0.0 0.0 0.0 38.3

Risk & Contingency 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
Opal Drive Pump Station Total 3.9 13.8 18.3 13.7 6.9 0.0 0.0 0.0 38.3

Opal Drive to Te Maunga Rising Main
Additional rising main from Opal Drive PS to 
Te Maunga WWTP to cater for growth.

Planning & Design 0.0 0.0 0.0 0.0 0.0 0.0 0.0 4.8 4.8

Construction 0.2 0.1 0.3 0.3 0.4 0.3 0.0 37.5 38.8
Land Purchase 0.0 0.0 0.0 0.0 0.0 0.3 0.0 2.0 2.3
Risk & Contingency 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Opal Drive to Te Maunga Rising Main Total 0.2 0.1 0.3 0.3 0.4 0.6 0.0 44.3 46.0

Palm Beach Boulevard main upgrade  (PAP05) Upgrade 490m of gravity main to 225mm dia. Planning & Design 0.0 0.0 0.0 0.0 0.0 0.3 0.0 0.0 0.3

Construction 0.0 0.0 0.0 0.0 0.2 0.0 2.1 0.0 2.3
Risk & Contingency 0.0 0.0 0.0 0.0 0.0 0.0 0.0 1.7 1.7

Palm Beach Boulevard main upgrade  (PAP05) Total 0.0 0.0 0.0 0.0 0.2 0.3 2.1 1.7 4.3

Papamoa Manifold Pipeline (Trunk main) replacements

Upgrades to the trunk main from Papamoa to 
Te Maunga. Staged project. Includes 
reconfiguration of the main and gravity main 
upgrades in Truman Lane (ref project PAP06 
in LTP network modelling). Formally known 
as Papamoa WW Trunk main replacements

Planning & Design 0.1 0.2 0.1 0.1 0.1 0.0 0.0 0.8 1.2

Construction 0.0 0.0 0.0 0.0 0.0 0.0 0.0 5.6 5.6
Risk & Contingency 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Papamoa Manifold Pipeline (Trunk main) replacements Total 0.1 0.2 0.1 0.1 0.1 0.0 0.0 6.4 6.8

Pump Stations Catchment 2 Papamoa East
New pumping stations to service the planned 
Papamoa East Stage 1 development.

Construction 0.8 0.0 0.0 0.2 0.1 0.1 0.4 0.0 1.5

Pump Stations Catchment 2 Papamoa East Total 0.8 0.0 0.0 0.2 0.1 0.1 0.4 0.0 1.5

Smiths Farm New Rising Main

 New 150mm rising main to service Smiths 
Farm. From St Andrews Drive to low point of 
new access road. $583/m (WTP rate)500m 
+40% optimism bias and 40% risk.  Pipe 
install  with TNL constructionPS by developer

Planning & Design 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Construction 0.0 0.0 0.0 0.0 0.3 0.0 0.0 0.0 0.3
Smiths Farm New Rising Main Total 0.0 0.0 0.0 0.0 0.3 0.0 0.0 0.0 0.3

SW Inflow Reduction Project
Ongoing programme to monitor & reduce 
stormwater infiltration to the wastewater 
system. 

Construction 1.4 0.1 0.2 0.2 0.6 0.7 0.7 3.9 7.6

Risk & Contingency 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
SW Inflow Reduction Project Total 1.4 0.1 0.2 0.2 0.6 0.7 0.7 3.9 7.6

Tauriko West Temporary pump station rising main- initial stage

TW IFF New rising main from Hoto Hoto st 
drilled to west of SH29. Main to new Temp PS 
on boundary of 800/820 SH29 approx 500m 
west of SH29 approx RL 30 to allow for 
limited inital development. Subject to further 
design and investigation. Pipes and PS 
inside private land delivered by developers. 
ESTIMATE ONLY Refer to WSP Report 
A985373

Construction 0.0 0.0 0.6 2.5 1.1 0.0 0.0 0.0 3.6

Risk & Contingency 0.0 1.0 1.5 0.0 0.0 2.3 0.0 0.0 3.3
Tauriko West Temporary pump station rising main- initial stage 
Total

0.0 1.0 2.1 2.5 1.1 2.3 0.0 0.0 6.9

Te Maunga - Ponds Conversion

27 - Conversion of the old Te Maunga 
oxidation pond to two wetlands & 
landscaping in accordance with the long term 
strategy for the Te Maunga site.

Planning & Design 0.0 0.0 0.0 0.0 0.0 0.0 0.3 0.0 0.3

Construction 0.0 0.0 0.0 0.0 0.1 0.1 0.0 3.0 3.1
Risk & Contingency 0.0 0.0 0.0 0.0 0.0 0.0 0.0 2.2 2.2

Te Maunga - Ponds Conversion Total 0.0 0.0 0.0 0.0 0.1 0.1 0.3 5.2 5.7
Te Maunga WWTP -  Sludge treatment Te Maunga WWTP -  Sludge treatment Planning & Design 0.0 0.0 0.0 0.0 0.0 0.0 0.0 6.9 6.9

Construction 0.0 0.0 0.0 0.0 0.2 0.4 0.2 8.2 8.9
Risk & Contingency 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Te Maunga WWTP -  Sludge treatment Total 0.0 0.0 0.0 0.0 0.2 0.4 0.2 15.1 15.9

Te Maunga WWTP Bioreator 2

Part of the continuing upgrade required at 
the Te Maunga Waste Water Treatment Plant 
to handle the increase in flow caused by the 
projected increase in population over the 10 
year planning period. The project details, 
costing & indicative timing are contained in 
the MWH Ltd report entitled Te Maunga 
WWTP Development Programme (A5453000) 
& Te Maunga WWTP Stage 3 & 4 Upgrade 
Design Statement Dece

Construction 24.9 8.4 14.4 12.5 6.4 0.0 0.0 0.0 52.3

Risk & Contingency 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
Te Maunga WWTP Bioreator 2 Total 24.9 8.4 14.4 12.5 6.4 0.0 0.0 0.0 52.3
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174
175
176

177
178
179
180

181
182
183
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185
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189
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194
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198
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202
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Waters Committed Wastewater Te Maunga WWTP Clarifier 3 Te Maunga WWTP Clarifier 3 Construction 16.7 7.5 0.8 0.4 0.3 0.0 0.0 0.0 24.9
Risk & Contingency 0.0 0.0 0.0 0.0 1.4 3.7 0.2 0.0 5.3

Te Maunga WWTP Clarifier 3 Total 16.7 7.5 0.8 0.4 1.7 3.7 0.2 0.0 30.1

Te Maunga WWTP Electrical Power Upgrade Te Maunga WWTP Electrical Power Upgrade Planning & Design 0.0 0.1 0.1 0.0 0.0 0.0 0.0 0.0 0.1

Construction 0.0 0.0 1.1 2.3 0.7 0.1 0.0 0.0 3.0
Risk & Contingency 0.0 0.0 0.0 0.0 0.0 0.9 1.5 0.0 2.4

Te Maunga WWTP Electrical Power Upgrade Total 0.0 0.1 1.1 2.3 0.7 1.0 1.5 0.0 5.5

Te Maunga WWTP Headworks
27 - Te Maunga Waste Water Treatment Plant 
headworks upgrade.

Planning & Design 0.0 1.8 2.8 1.8 2.1 0.0 0.0 0.0 5.8

Construction 1.7 0.0 0.0 0.0 4.4 18.9 13.4 3.9 42.3
Risk & Contingency 0.0 0.0 0.0 0.0 0.0 0.0 0.0 32.9 32.9

Te Maunga WWTP Headworks Total 1.7 1.8 2.8 1.8 6.5 18.9 13.4 36.8 81.0

Te Maunga WWTP Pumped Hopper Feed PFT-gate rotating sludge during settlement Planning & Design 0.1 0.0 0.2 0.4 0.0 0.0 0.0 0.0 0.6

Construction 0.1 0.0 0.7 0.4 1.1 0.0 0.0 0.0 1.6
Risk & Contingency 0.0 0.0 0.0 0.0 0.0 1.0 0.0 0.0 1.0

Te Maunga WWTP Pumped Hopper Feed Total 0.2 0.1 1.0 0.9 1.1 1.0 0.0 0.0 3.2

Te Maunga WWTP Upgrade Marine Outfall

Part of the continuing upgrade required at 
the Te Maunga Waste Water Treatment Plant 
to accommodate increase in flow caused by 
the projected increase in population over the 
30 year planning period. Resource consent 
expiry 2040. Replace and upsize outfall to 
1200mm dia for 1400 L/S future peak flows. 
The project details, costing & indicative 
timing are contained in the latest Beca report 
(10 and 30 year WWTP investment plan) 
objective ref A14494298.

Planning & Design 1.6 0.0 0.0 0.0 0.0 0.0 0.0 2.1 3.7

Construction 0.1 0.0 0.1 0.4 0.2 1.3 1.4 6.0 9.5
Land Purchase 0.0 0.0 0.0 0.0 0.0 0.0 0.0 8.3 8.3
Risk & Contingency 0.0 0.0 0.0 0.0 0.0 0.0 0.0 3.3 3.3

Te Maunga WWTP Upgrade Marine Outfall Total 1.7 0.0 0.1 0.4 0.2 1.3 1.4 19.7 24.8

Te Tumu Rising main

Two new 450mm & 280mm Rising mains from 
new Wairakei pumpstation to Te Tumu 
boundary. Along the Te Okuroa Drive and The 
Boulevard.

Planning & Design 1.1 0.0 0.0 0.0 0.2 0.2 0.0 2.0 3.5

Construction 0.0 0.3 0.0 0.0 0.2 0.2 0.0 5.4 6.0
Risk & Contingency 0.0 0.0 0.0 0.0 0.0 0.2 0.0 0.2 0.4

Te Tumu Rising main Total 1.1 0.3 0.0 0.0 0.4 0.6 0.0 7.5 9.9

Wairakei Rising Main PHASE 1
Rising main from new pump station at 
Wairakei to Opal Drive PS. 

Planning & Design 1.6 0.2 0.3 1.0 0.2 0.0 0.0 0.0 2.9

Construction 0.0 0.0 0.8 1.4 8.4 0.7 0.0 0.0 10.4
Risk & Contingency 0.0 0.0 0.0 0.0 0.0 0.0 6.7 0.0 6.7

Wairakei Rising Main PHASE 1 Total 1.6 0.2 1.1 2.4 8.5 0.7 6.7 0.0 20.1

WC WW Strategy Stage 1A

TW IFF Was called TBE Capacity 
Improvements. The is the interim solution 
which goes from Kennedy PS to Taurikura PS 
include the PS cost and pipes to Boulevard.

Construction 10.6 0.7 0.6 0.0 0.2 1.1 0.0 0.0 12.6

Land Purchase 0.0 0.0 1.3 1.3 0.0 0.0 0.0 0.0 1.3
Risk & Contingency 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

WC WW Strategy Stage 1A Total 10.6 0.7 1.8 1.3 0.2 1.1 0.0 0.0 13.9

West Beth WW retic Carmichael cnr SH2 - Planning

West Bethlehem wastewater reticulation 
Block B & Carmichael Road. Project is now 
planning only (concept / feasibility level 
design). Previous project was to install 
pressure sewer system but needs to be re-
assessed due to planned high density 
development next door (282 SH2)

Construction 0.2 0.1 0.1 0.1 0.3 0.0 0.0 0.0 0.7

West Beth WW retic Carmichael cnr SH2 - Planning Total 0.2 0.1 0.1 0.1 0.3 0.0 0.0 0.0 0.7

Western Corridor Wastewater Stage 1

Implementation of WW for Stg 4 TBE, TW & 
lower Keenan .  Project is subject to 
significant review to 'Squeeze' the 
reticulation and defer significant capital 
costs. Dependent on Growth so expect these 
costs to come forward if Stg 4 TBE, TW and 
Keenan proceed at pace. 

Planning & Design 0.0 0.0 0.0 0.0 0.0 0.0 0.0 3.1 3.1

Construction 0.1 0.2 0.9 0.9 0.4 0.4 0.2 40.6 42.9
Risk & Contingency 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Western Corridor Wastewater Stage 1 Total 0.1 0.2 0.9 0.9 0.4 0.4 0.2 43.7 46.0

WW Chapel Street Building Upgrades

WW Chapel Street Cladding Repairs, new 
cladding to be replaced as old cladding on 
the pump stations is failing and failing before 
end of its life, under investigation as to why.

Planning & Design 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Construction 0.3 0.0 0.0 0.0 0.5 4.3 0.8 0.0 6.0
Risk & Contingency 0.0 0.0 0.0 0.0 0.0 0.0 5.0 0.0 5.0
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216
217
218

219
220

221
222

223
224

225
226
227

228
229
230
231

232
233
234

235
236

237
238

239
240
241

242

Waters Committed Wastewater WW Chapel Street Building Upgrades Total 0.3 0.0 0.0 0.0 0.5 4.3 5.8 0.0 11.0

WW Electrical Upgrades

Programme to upgrade the electrical & 
telemetry system of wastewater pumping 
stations covering obsolescence & renewals 
of short life assets. See Document using 
Accela Asset Data & RIVA Planning in 
Objective Reference A8056173

Construction 1.6 0.2 0.2 0.2 0.3 0.4 0.5 2.2 5.5

Risk & Contingency 0.0 0.0 0.0 0.0 0.1 0.1 0.1 0.5 0.8
WW Electrical Upgrades Total 1.6 0.2 0.2 0.2 0.4 0.5 0.6 2.8 6.3

WW Miscellaneous Minor Works
Projects that arise during the year in 
accordance with the Council's Bulk Funding 
Policy for minor works

Construction 0.6 0.1 0.1 0.1 0.0 0.1 0.1 0.6 1.5

WW Miscellaneous Minor Works Total 0.6 0.1 0.1 0.1 0.0 0.1 0.1 0.6 1.5

WW Network Upgrade & Renewals- CBD
Renewals and Upgrades relating to Civic 
Precinct Programme

Construction 0.2 -0.1 0.6 0.6 3.6 3.2 3.3 4.2 14.9

WW Network Upgrade & Renewals- CBD Total 0.2 -0.1 0.6 0.6 3.6 3.2 3.3 4.2 14.9

WW Plant & Pump Station Bdg Renewals

Refurbishment/Replacement - Renewals on 
buildings for Wastewater Plant & Pump 
Stations providing weather cover for plant, 
pumps, generators and electrical equipment.

Construction 0.7 0.2 0.1 0.1 0.2 0.2 0.2 1.8 3.4

WW Plant & Pump Station Bdg Renewals Total 0.7 0.2 0.1 0.1 0.2 0.2 0.2 1.8 3.4

WW Pumpstation Renewals

Programme to renew assets in Wastewater 
Pump Stations as planned via Accela and 
RIVA Asset Management Systems to ensure 
efficient and reliable operation. To upgrade 
pumps/impellers where possible if they don't 
comply with the Council's guidelines - the 
IDC (Infrastructure Development Code) for 
pumping capacity and the 5 hour per day 
indicator allowing for 5 times ADWF (Average 
Dry Weather Flo

Construction 14.9 3.3 2.7 3.3 2.9 4.3 3.7 15.6 48.0

Risk & Contingency 0.0 0.0 0.0 0.0 0.0 1.4 0.7 3.7 5.9
WW Pumpstation Renewals Total 14.9 3.3 2.7 3.3 2.9 5.8 4.4 19.3 53.9

WW Resilience - Beach Road - Otumoetai to Chapel St

Project 102 in Resilience Project. Identified in 
Top 25 Projects due to loss of pipelines and 
effects on infrastructure performance from 
natural Hazards and climate change. Project 
involves manhole lid sealing, and pipe 
material replacement and realignment.

Planning & Design 0.0 0.0 0.0 0.0 0.1 0.1 0.3 1.9 2.4

Construction 0.0 0.0 0.0 0.0 0.0 0.0 0.0 14.3 14.3
Risk & Contingency 0.0 0.0 0.0 0.0 0.0 0.1 0.2 9.1 9.4

WW Resilience - Beach Road - Otumoetai to Chapel St Total 0.0 0.0 0.0 0.0 0.1 0.2 0.5 25.3 26.0

WW Reticulation Renewals

Relining of gravity wastewater mains 
corroded by hydrogen sulphide, relaying of 
sagged pipes due to soft soils & 100 yr 
Glazed Earthenware (GEW) pipes in CBD 
when upgrading roads. Use 10 yr Rolling 
average. Renewal of deteriorated or damaged 
pipes.

Construction 29.9 7.1 9.3 8.6 13.2 11.9 12.0 71.8 154.3

Risk & Contingency 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
WW Reticulation Renewals Total 29.9 7.1 9.3 8.6 13.2 11.9 12.0 71.8 154.3

WW Sewer Extensions
Extension of wastewater reticulation to 
connect the last few houses in residential 
areas that are not connected

Construction 0.7 0.0 0.1 0.1 0.1 0.1 0.1 0.4 1.4

WW Sewer Extensions Total 0.7 0.0 0.1 0.1 0.1 0.1 0.1 0.4 1.4

WWTP Measuring Carbon Emissions

Measured evidence based assessment of our 
WWTP carbon emissionsWWTP process 
optimisation to reduce emissions (with a 
target of 10% reduction)

Construction 0.0 0.0 0.0 0.0 0.1 0.0 0.0 0.0 0.2

WWTP Measuring Carbon Emissions Total 0.0 0.0 0.0 0.0 0.1 0.0 0.0 0.0 0.2

WWTP Renewals

Ongoing renewal of machinery and 
equipment at wastewater treatment plants to 
ensure efficient and reliable operation and to 
maintain the value of the plant. The Chapel St 
WWTP is now in a cycle of constant renewal 
because it is older than the expected lives of 
the individual components .Te Maunga also 
now 20 years, so various items need 
renewing

Construction 8.5 1.5 1.6 1.2 3.9 1.9 2.6 5.1 24.8

Risk & Contingency 0.0 0.0 0.0 0.1 0.0 0.2 0.2 0.0 0.4
WWTP Renewals Total 8.5 1.5 1.6 1.3 3.9 2.0 2.8 5.1 25.2

Water Supply 15th Ave Main (roading)

Relocate water mains either side of 15th Ave. 
as a result of planned road widening. 
Relocate 100 DIA, 150DIA and 200 DIA pipes 
on N and S sides.

Planning & Design 0.0 0.0 0.0 0.1 0.3 0.1 0.0 0.0 0.4
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Commitment Level GOA (IBIS) Name Description Phase
Historic Spend 

FY24 ($m)
FY25 Actuals 

($m)
FY26 Forecast 

($m)
FY26 Budget 

($m)
FY27 Budget 

($m)
FY28 Budget 

($m)
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($m)
243
244
245

246
247
248
249

250
251
252
253
254

255
256
257
258
259

260
261

262
263
264

265

266
267
268

269
270
271
272

273

274
275
276

277

278
279

280
281

282
283
284
285
286

Waters Committed Water Supply 15th Ave Main (roading)
Relocate water mains either side of 15th Ave. 
as a result of planned road widening. 

Construction 0.0 0.0 0.0 0.0 0.0 1.3 2.0 0.0 3.3
Risk & Contingency 0.0 0.0 0.0 0.0 0.0 0.0 0.8 0.0 0.8

15th Ave Main (roading) Total 0.0 0.0 0.0 0.1 0.3 1.4 2.7 0.0 4.5

Cam Rd WS Upgd 17th Ave to Barkes Corner S2
Upgrade of water supply network in Cameron 
Rd due to transport upgradeStage 2 - 17th 
Ave to Barkes Corner

Planning & Design 0.3 0.1 0.0 0.0 0.6 0.9 0.0 0.0 1.9

Construction 0.0 0.0 0.0 0.0 0.0 0.0 0.0 16.4 16.4
Risk & Contingency 0.0 0.0 0.0 0.0 0.0 0.0 0.0 10.0 10.0

Cam Rd WS Upgd 17th Ave to Barkes Corner S2 Total 0.3 0.1 0.0 0.0 0.6 0.9 0.0 26.4 28.3

Cambridge Rd Reservoir No 4

Concrete service storage reservoir of 10ML 
for Tauranga West supply zone. Demand due 
to greenfield and infill subs in this supply 
zone. 

Planning & Design 0.0 0.2 0.2 0.3 0.3 0.0 0.0 0.9 1.7

Construction 0.0 0.0 0.0 0.0 0.0 0.0 0.0 12.5 12.5
Land Purchase 0.0 0.0 0.0 0.0 0.0 0.0 0.0 6.2 6.2
Risk & Contingency 0.0 0.0 0.0 0.0 0.0 0.0 0.0 18.3 18.3

Cambridge Rd Reservoir No 4 Total 0.0 0.2 0.2 0.3 0.3 0.0 0.0 37.9 38.7

Cambridge Rsvr trunk main relocations

Relocate 2 x 375mm mains , total 5000m @ 
$1639/lm + risk 40% and OB 40%, relocate 
2*375mm critical trunk mains away from TNL, 
smiths farm and poor land

Planning & Design 0.0 0.3 0.0 1.7 2.5 2.1 0.0 0.0 6.6

Construction 0.8 1.6 6.0 2.8 11.3 11.3 13.5 0.0 41.3
Land Purchase 0.0 0.0 0.0 0.5 0.0 0.0 0.0 0.0 0.5
Risk & Contingency 0.0 0.0 0.0 0.0 0.0 0.0 1.8 32.0 33.8

Cambridge Rsvr trunk main relocations Total 0.8 1.8 6.0 5.0 13.8 13.4 15.3 32.0 82.1

Carmichael Road Watermain
 Carmichael Road Watermain, south of 
Bethlehem Rd to SH2 (- stage 2). Renew and 
upgrade 225 & 250mm

Construction 0.0 0.0 0.1 0.1 0.2 0.0 0.0 0.0 0.4

Carmichael Road Watermain Total 0.0 0.0 0.1 0.1 0.2 0.0 0.0 0.0 0.4
Chadwick/Pooles Rd - Cameron Rd & Fraser street Watermain 
link

Install 750mm watermain linking Fraser street 
and Cameron Rd trunk mains.

Planning & Design 0.2 0.2 0.4 1.1 0.1 1.0 0.0 0.0 2.7

Construction 0.0 0.0 0.1 0.2 5.2 1.8 0.4 0.0 7.6
Risk & Contingency 0.0 0.0 0.0 0.0 0.0 1.7 2.7 1.8 6.2

Chadwick/Pooles Rd - Cameron Rd & Fraser street Watermain link 
Total

0.2 0.2 0.5 1.3 5.4 4.6 3.1 1.8 16.5

CMF Membrane Module Replacements

Renew Continuous Microfiltration membrane 
modules in accordance with the replacement 
strategy set out in the Water Asset 
management Plan - See Objective A8191294

Construction 9.7 1.0 0.2 0.3 1.7 1.5 0.1 4.5 18.8

Risk & Contingency 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
CMF Membrane Module Replacements Total 9.7 1.0 0.2 0.3 1.7 1.5 0.1 4.5 18.8

Coastal Water Trunk Mains 1: ex Waiari Stage 2 Watermain (to 
Mangatawa)

525mm Main on SH2 from Welcome Bay Road 
to branch off point to Mangatawa Reservoir 
(approx. 5100m length) & 450mm inlet main 
to Mangatawa reservoir (approx. 700m 
length) from the Waiari water supply project.

Planning & Design 1.5 1.6 0.5 0.5 0.5 0.0 0.0 1.0 5.2

Construction 0.0 0.0 0.0 0.0 0.0 0.0 0.0 22.8 22.8
Land Purchase 0.0 0.0 0.0 0.0 0.0 0.0 0.0 1.7 1.7
Risk & Contingency 0.0 0.0 0.0 0.0 0.0 0.0 0.0 17.5 17.5

Coastal Water Trunk Mains 1: ex Waiari Stage 2 Watermain (to 
Mangatawa) Total

1.5 1.6 0.5 0.5 0.5 0.0 0.0 43.1 47.2

Coastal Water Trunk Mains 2: ex Waiari Stage 3 375mm 
Watermain

New watermain from Mangatawa Lane to the 
Mount Reservoir. (11km)

Planning & Design 0.0 0.0 0.0 0.0 0.0 4.6 3.9 3.7 12.1

Construction 0.0 0.0 0.1 0.3 0.3 0.0 0.0 0.0 0.6
Risk & Contingency 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Coastal Water Trunk Mains 2: ex Waiari Stage 3 375mm 
Watermain Total

0.0 0.0 0.1 0.3 0.3 4.6 3.9 3.7 12.7

Gloucester Street Extension
Watermain in new road corridor. Cost for 
difference between 150 mm and 100 mm 
diameter pipeline.

Construction 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.1

Gloucester Street Extension Total 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.1

Joyce Rd WSTP Technology Renewal

The Joyce Road Water Plant (WTP) was built 
in 1997. The equipment has roughly a 25 year 
life and has now reached the end of its 
economic life. The WTP supplies over half of 
Tauranga's potable water and need to be 
continually reliable. This Project is covered in 
more detail in PID A11878738

Construction 0.0 0.0 0.0 0.5 0.2 2.2 6.7 0.0 9.6

Joyce Rd WSTP Technology Renewal Total 0.0 0.0 0.0 0.5 0.2 2.2 6.7 0.0 9.6

Joyce WTP water trunk main upgrade
301-Oropi  and Joyce WTP supply Trunks - 
includes 340, 338, 328

Planning & Design 0.0 0.2 0.1 0.4 0.3 1.1 0.0 0.0 2.1

Construction 0.7 0.1 0.0 0.0 0.0 0.0 0.0 38.3 39.1
Risk & Contingency 0.0 0.0 0.0 0.0 0.0 0.0 0.0 22.9 22.9

Joyce WTP water trunk main upgrade Total 0.7 0.3 0.2 0.4 0.3 1.1 0.0 61.2 64.1
Mt Maunganui Reservoir Replacement reservoir in Mt Maunganui Planning & Design 0.0 0.0 0.0 0.0 0.2 0.8 0.0 0.0 1.0
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287
288
289
290

291
292
293
294

295
296
297
298
299

300
301

302
303

304
305
306

307
308
309

310
311
312
313

314
315
316

317
318
319
320

321
322
323

324
325

326

Waters Committed Water Supply Mt Maunganui Reservoir Replacement reservoir in Mt Maunganui Construction 0.2 0.2 0.2 0.3 0.2 0.0 0.0 9.7 10.6
Land Purchase 0.0 0.0 0.0 0.0 0.0 1.7 2.6 0.3 4.6
Risk & Contingency 0.0 0.0 0.0 0.0 0.0 0.0 0.0 12.5 12.5

Mt Maunganui Reservoir Total 0.2 0.2 0.2 0.3 0.4 2.5 2.6 22.5 28.7

Mt Maunganui WS Main Upgrade
New 375 mm watermain to replace 
abandoned section of AC main. Needed for 
fire fighting supply. 

Planning & Design 0.0 0.0 0.1 0.2 1.2 0.8 0.1 0.0 2.3

Construction 0.0 0.1 0.0 0.1 0.0 1.6 2.4 3.0 7.3
Risk & Contingency 0.0 0.0 0.0 0.0 0.0 0.0 1.0 2.7 3.7

Mt Maunganui WS Main Upgrade Total 0.0 0.1 0.1 0.3 1.2 2.4 3.6 5.7 13.4

Oropi Trunk Main Upgrade
Replace and upgrade trunk mains from Oropi 
WTP to existing Oropi BPS and relocation 
and upgrade of Oropi BPS.

Planning & Design 0.0 0.6 1.5 0.9 0.9 0.0 0.0 0.0 2.4

Construction 0.0 0.0 0.0 0.0 2.4 6.8 0.0 8.6 17.8
Land Purchase 0.0 0.0 0.1 0.5 0.0 0.0 0.0 0.0 0.5
Risk & Contingency 0.0 0.0 0.0 0.0 0.0 0.0 0.0 7.7 7.7

Oropi Trunk Main Upgrade Total 0.0 0.6 1.6 1.5 3.3 6.8 0.0 16.3 28.4

Reservoir Seismic Upgrade
Seismic upgrade of various reservoirs as per 
consultant report.

Construction 4.1 1.2 2.7 3.6 3.8 2.8 3.5 9.5 28.4

Reservoir Seismic Upgrade Total 4.1 1.2 2.7 3.6 3.8 2.8 3.5 9.5 28.4

Smiths Farm Water Main

29 - New 150mm water main to feed Smith 
Farm development. Laid in new road 
over/under Tauranga Northern Link. 650m 
@$550/m Type 2 + 40%OB and 40% risk. 
Single ended supply not ideal, suggest 
consider lead into Westridge 150mm made by 
future developer. Main Upsized from 150mm 
to 200mm to cater for increased development 
density.

Construction 0.0 0.0 0.0 0.0 1.0 0.0 0.0 0.0 1.0

Smiths Farm Water Main Total 0.0 0.0 0.0 0.0 1.0 0.0 0.0 0.0 1.0

Tauriko West High Level Watermain

TW IFF 29 - New 250mm water line from 
Gargan/Taurikura intersection along Gargan 
to SH29 to feed into Tauriko west. AS per 
WSP report A985373

Construction 0.0 0.5 2.6 3.1 1.2 2.4 0.0 0.0 7.2

Risk & Contingency 0.0 0.0 0.0 0.0 0.0 0.0 3.2 0.0 3.2
Tauriko West High Level Watermain Total 0.0 0.5 2.6 3.1 1.2 2.4 3.2 0.0 10.4

Testable Backflow Renewals
Renewal of testable backflows to ensure no 
contamination occur through reverse flow 
into the water supply network

Construction 0.0 0.1 0.2 0.2 0.6 0.6 0.5 3.8 5.8

Risk & Contingency 0.0 0.1 0.0 0.0 0.0 0.0 0.0 0.0 0.1
Testable Backflow Renewals Total 0.0 0.2 0.2 0.2 0.6 0.6 0.5 3.8 5.8

Turret Rd strategic watermain link

Strategic project to create a new watermain 
feed into Te Papa peninsular as part of 
Central Corridor studies, improving capacity, 
resilience and operation of the network. 
Extent from Hairini to Cameron Road. Aligned 
with transport project in this corridor. 

Planning & Design 0.0 0.1 0.1 0.3 1.5 0.7 0.0 0.0 2.6

Construction 0.0 0.0 0.0 0.0 0.0 7.2 4.4 0.0 11.6
Risk & Contingency 0.0 0.0 0.0 0.0 0.0 0.0 2.4 6.8 9.2

Turret Rd strategic watermain link Total 0.0 0.1 0.1 0.3 1.5 7.9 6.7 6.8 23.3

Waiari Intake & Water Treatment Plant

Waiari development of Tauranga's third water 
supply intake & treatment plant near Te Puke. 
Consists of the raw water intake works & 
treatment plant for supplying the existing 
Coastal Zone.

Construction 118.8 0.1 0.1 0.1 0.1 1.1 0.0 0.0 120.2

Risk & Contingency 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
Waiari Intake & Water Treatment Plant Total 118.8 0.1 0.1 0.1 0.1 1.1 0.0 0.0 120.2

Wairakei Reticulation Mains
Install internal reticulation mains (excluding 
Te Okuroa Dr) - as per Wairakei structure 
plan

Planning & Design 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Construction 0.4 0.0 0.1 0.3 0.3 0.9 0.4 0.0 2.3
Risk & Contingency 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.6 0.6

Wairakei Reticulation Mains Total 0.4 0.0 0.1 0.3 0.3 0.9 0.4 0.6 2.9

Water Pipe Asset Renewals

Renew Water Supply trunk & reticulation 
pipes in accordance with the renewal 
strategy set out in the Water Asset 
Management Plan.

Construction 40.2 6.2 6.7 6.7 6.9 7.3 7.8 45.6 120.6

Risk & Contingency 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
Water Pipe Asset Renewals Total 40.2 6.2 6.7 6.7 6.9 7.3 7.8 45.6 120.6

Water Supply Bulk Fund
Minor Water Supply capital works arising 
during the budget year with a value less than 
$10,000

Construction 1.5 0.8 0.6 0.6 0.5 0.4 0.4 0.4 4.5

Water Supply Bulk Fund Total 1.5 0.8 0.6 0.6 0.5 0.4 0.4 0.4 4.5

Water Supply Equipment & Systems

Procure, install and commission field 
instruments, radio telemetry and associated 
equipment for the management and control 
of the water supply system.

Construction 1.7 0.1 0.1 0.1 0.1 0.1 0.1 0.7 2.9
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327

328
329
330

331
332
333

334
335

336
337
338

339
340

341

342
343
344
345
346
347
348

349
350

351
352
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354

Waters Committed Water Supply Water Supply Equipment & Systems Total 1.7 0.1 0.1 0.1 0.1 0.1 0.1 0.7 2.9

Water Supply M&E Asset Renewals

Renewal of mechanical & electrical assets at 
Water Supply treatment plants as per the 
renewal strategies in Accela/RIVA & the 
Water Asset Management Plan. The Oropi & 
Joyce plants have reached the 15 & 20 year 
lives now with rehabilitations on chemical 
related assets now appearing. See Objective 
A8187353

Construction 6.0 0.7 0.6 0.6 1.3 1.4 2.6 10.6 23.2

Risk & Contingency 0.0 0.0 0.0 0.0 0.1 0.1 0.1 0.5 0.8
Water Supply M&E Asset Renewals Total 6.0 0.7 0.6 0.6 1.4 1.5 2.7 11.1 23.9

Water Supply Meter Asset Renewals

Renew Water Supply meter assets (domestic, 
commercial, industrial, bulk) in accordance 
with the renewal strategy set out in the Water 
Asset Management Plan

Construction 8.2 0.6 1.1 1.1 1.3 1.6 1.5 8.4 22.8

Risk & Contingency 0.0 0.3 0.0 0.0 0.0 0.0 0.0 0.0 0.3
Water Supply Meter Asset Renewals Total 8.2 0.9 1.1 1.1 1.3 1.6 1.5 8.4 23.1

Water Supply Operational Building Renewals

Refurbishment/replacement - Renewals of 
Buildings on Water Treatment and Water 
Stations providing cover from weather for the 
plant, pumps, generators and electrical 
equipment.

Construction 0.5 0.0 0.1 0.1 0.0 0.2 0.1 0.6 1.6

Water Supply Operational Building Renewals Total 0.5 0.0 0.1 0.1 0.0 0.2 0.1 0.6 1.6

Water Supply Reservoir Renewals
Renew reservoir assets in accordance with 
the renewal strategy set out in the Water 
Asset Management Plan

Construction 8.9 0.7 3.8 3.5 1.8 2.2 2.6 9.0 28.7

Risk & Contingency 0.0 0.0 0.0 0.5 0.0 0.0 0.0 0.0 0.5
Water Supply Reservoir Renewals Total 8.9 0.7 3.8 4.0 1.8 2.2 2.6 9.0 29.2

Water Supply Residential Renewals
Property portfolio management 29 activity 
Water Residential Units  - CAPEX Renewals 
identified by asset survey

Construction 0.2 0.1 0.0 0.0 0.0 0.1 0.1 0.2 0.6

Water Supply Residential Renewals Total 0.2 0.1 0.0 0.0 0.0 0.1 0.1 0.2 0.6

Western Active Reserve - Taniwha Place Water Supply 
Renewal/realignment

Task triggered by the Wairoa Active Reserve 
Development playing fields earthworks.  The 
water supply that goes through the Wairoa 
Active Reserve Development site requires 
realigning to follow Taniwha Place road 
corridor, to continue the service to 
customers at the (eastern)  end of Taniwha 
Place.  Connect to existing line in Taniwha 
Place.

Construction 0.0 0.0 0.0 0.0 0.1 0.0 0.0 0.0 0.1

Western Active Reserve - Taniwha Place Water Supply 
Renewal/realignment Total

0.0 0.0 0.0 0.0 0.1 0.0 0.0 0.0 0.1

Western Corridor Stage 1  West TW IFF Western Corridor Stage 1  West Construction 5.7 0.4 0.4 0.0 0.1 0.1 0.0 0.0 6.4
Land Purchase 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
Risk & Contingency 0.0 0.0 0.0 0.1 0.0 0.1 0.0 0.0 0.2

Western Corridor Stage 1  West Total 5.7 0.4 0.4 0.1 0.1 0.3 0.0 0.0 6.6
WS Joyce Rd Mini Hydro WS Joyce Rd Mini Hydro Construction 0.8 0.0 0.3 0.0 0.1 0.0 0.0 0.0 0.9

WS Joyce Rd Mini Hydro Total 0.8 0.0 0.3 0.0 0.1 0.0 0.0 0.0 0.9

WS Network Renewal & Upgrades- CBD
Renewals and Upgrades relating to Civic 
Precinct Programme

Construction 0.0 0.0 1.6 1.6 1.1 1.1 1.8 0.0 5.6

WS Network Renewal & Upgrades- CBD Total 0.0 0.0 1.6 1.6 1.1 1.1 1.8 0.0 5.6

WTP Plant Replacements

Replacement of Filtration Sub-module shell 
casings, head blocks & manifolds. Joyce 
Road 20 years old, Oropi 15 years old. Many 
original nylon parts have met their reduced 
life of 15 years with some Zytel replacements 
requiring early renewal. See Objective Refs. 
A8190857, A8189048

Construction 3.0 0.1 0.1 0.1 0.4 0.4 0.1 3.3 7.4

Risk & Contingency 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
WTP Plant Replacements Total 3.0 0.1 0.1 0.1 0.4 0.4 0.1 3.3 7.4

Grand Total 380.4 82.8 111.0 112.2 157.7 179.1 191.1 1018.5 2121.8
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Annual Plan 26/27 Capital Programme -  Renewals Programme (projects identified primarily as a renewals project)

Contingency (All)
Contingency Amount (All)
FY27 Project Yes

Commitment Level GOA (IBIS) Name Description Phase
Historic 

Spend FY24 
($m)

FY25 Actuals 
($m)

FY26 
Forecast 

($m)

FY26 Budget 
($m)

 FY27 
Budget ($m)

FY28 Budget 
($m)

FY29 Budget 
($m)

FY30-FY34 
Budget ($m)

Total Budget 
($m)

Renewal Community Services Baycourt Building Renewals

Renewals projects relating to the Baycourt 
Building, including stage floor, floor coverings, 
roof/butanol replacement, Air conditioning, 
Theatre seating etc

Construction 0.9 0.2 0.1 0.1 0.2 0.8 0.2 0.9 3.2

Baycourt Building Renewals Total 0.9 0.2 0.1 0.1 0.2 0.8 0.2 0.9 3.2

Cargo Shed Renewals 

Replacement on an ongoing basis of all the 
non-technical equipment at  the Cargo shed 
which now sits under the baycourt activity - 
there is a renewals portion and a new capital 
portion to this project.

Construction 0.0 0.0 0.0 0.0 0.2 0.1 0.1 0.8 1.3

Cargo Shed Renewals  Total 0.0 0.0 0.0 0.0 0.2 0.1 0.1 0.8 1.3

Furniture & Equipment Replacement

Provides for planned replacement of library 
assets such as furniture and equipment as part 
of the ongoing asset management process. 
(across all branches) 

Construction 1.3 0.1 0.0 0.0 0.0 0.1 0.0 0.2 1.7

Furniture & Equipment Replacement Total 1.3 0.1 0.0 0.0 0.0 0.1 0.0 0.2 1.7

Historic Village Renewals

Twenty-Nine renewal projects have been 
identified at The Historic Village, 
predominately to the exterior of buildings 
securing water tightness, addressing 
deterioration issues & to bring buildings up to 
a fit for purpose state. This will in turn 

Construction 5.2 1.4 0.6 0.6 1.0 0.5 0.6 3.0 12.3

Historic Village Renewals Total 5.2 1.4 0.6 0.6 1.0 0.5 0.6 3.0 12.3

Library Buildings Renewals
Property portfolio management 77 activity, 
Library Building CAPEX renewals 

Construction 1.3 0.4 0.6 0.7 1.2 0.3 0.5 1.4 5.7

Library Buildings Renewals Total 1.3 0.4 0.6 0.7 1.2 0.3 0.5 1.4 5.7
Library Stock (Priority 1) Library Stock Construction 4.9 1.1 1.0 1.1 1.2 1.2 1.2 6.4 16.9

Library Stock (Priority 1) Total 4.9 1.1 1.0 1.1 1.2 1.2 1.2 6.4 16.9

Replacement of Non-Technical Equipment

Replacement on an ongoing basis of all the 
non-technical equipment at Baycourt. This 
includes tables, chairs, glasses, glass 
washers, whiteboards, easels, display screens, 
risers, plinths, & other non-technical 

Construction 0.3 0.0 0.0 0.0 0.0 0.0 0.0 0.3 0.7

Replacement of Non-Technical Equipment Total 0.3 0.0 0.0 0.0 0.0 0.0 0.0 0.3 0.7

Technical Equipment Replacement

Replacement of small & larger items of 
technical equipment, including cassette 
players, CD Players, smaller amplifiers, dry ice 
machine, microphones, speaker & power 
cables, projection screens, & general technical 
infrastructure.. includes New Piano

Construction 1.0 0.1 0.2 0.2 0.4 0.3 0.5 1.3 3.8

Technical Equipment Replacement Total 1.0 0.1 0.2 0.2 0.4 0.3 0.5 1.3 3.8

Economic Development Airport Mower Replacements
81 - John Deere Ride-on, Ferris Mower and 
Stealth Mower replacements

Construction 0.2 0.0 0.1 0.1 0.0 0.0 0.0 0.0 0.3

Airport Mower Replacements Total 0.2 0.0 0.1 0.1 0.0 0.0 0.0 0.0 0.3

Marine Precinct Renewal
Marine Precinct capex renewals - all relates to 
Bridge wharf replacement

Construction 1.3 0.0 0.8 1.2 2.7 10.0 0.0 0.0 15.2

Marine Precinct Renewal Total 1.3 0.0 0.8 1.2 2.7 10.0 0.0 0.0 15.2

Regulation & Compliance Building & Equipment Renewals
Animal Services Building renewals & 
replacement dog traps, dog bag dispensers & 
signs.

Construction 0.0 0.0 0.0 0.0 0.0 0.0 0.1 0.2 0.3

Building & Equipment Renewals Total 0.0 0.0 0.0 0.0 0.0 0.0 0.1 0.2 0.3

Spaces And Places Asbestos Removal

Management of asbestos in Spaces & Places 
assets. Identify, register & remove asbestos 
where & when required.

Construction 0.2 0.0 0.0 0.0 0.0 0.0 0.0 0.1 0.4

Asbestos Removal Total 0.2 0.0 0.0 0.0 0.0 0.0 0.0 0.1 0.4

Bay Venues Managed Community Centre - Property Renewals

Bay Venues Ltd managed community centre 
property renewals; Elizabeth Street, Cliff Road, 
Papamoa & Waipuna which are owned by TCC. 
Note: Cliff Road currently has no renewals 
programmed due to strategic plan for its 
removal.

Construction 0.5 0.0 0.0 0.0 0.1 0.1 0.2 0.6 1.6

Bay Venues Managed Community Centre - Property Renewals 
Total

0.5 0.0 0.0 0.0 0.1 0.1 0.2 0.6 1.6
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Commitment Level GOA (IBIS) Name Description Phase
Historic 

Spend FY24 
($m)

FY25 Actuals 
($m)

FY26 
Forecast 

($m)

FY26 Budget 
($m)

 FY27 
Budget ($m)

FY28 Budget 
($m)

FY29 Budget 
($m)

FY30-FY34 
Budget ($m)

Total Budget 
($m)

34

35

36

37

38

39

40

41

42

43
44
45

46
47
48

49

50
51

52

53

54

55

56

57
58

59
60

61

Renewal Spaces And Places Beachside Renewals

Renewals identified by asset survey and 
maintained in the ACCELA asset database. 
Note: Includes Mauao 
Pathway/Structure/Boardwalk assets that cross 
Holiday Park site that are maintained by S&P 
Operations Team, check 'Capital Expense' for 
project breakdown.

Construction 1.0 0.1 0.2 0.9 0.1 0.1 0.1 2.2 4.5

Beachside Renewals Total 1.0 0.1 0.2 0.9 0.1 0.1 0.1 2.2 4.5

Cemetery Building Renewals
S&P cemetery building renewals managed by 
Facilities Team.  Includes the two public toilets 
(excludes residential properties next door)

Construction 0.1 0.1 0.0 0.1 0.1 0.0 0.0 0.5 0.8

Cemetery Building Renewals Total 0.1 0.1 0.0 0.1 0.1 0.0 0.0 0.5 0.8

Cemetery Cremator Renewals

Cemetery activity renewals on assets 
maintained by Cemetery Services in ACCELA.  
Namely the two cremators, cremulator, casket 
trolley and ash pans.

Construction 0.8 0.1 0.0 0.0 0.1 0.0 0.0 0.6 1.6

Cemetery Cremator Renewals Total 0.8 0.1 0.0 0.0 0.1 0.0 0.0 0.6 1.6

Coastal Structure Renewals

To renew Spaces & Places owned seawalls & 
rock groynes in the Tauranga Harbour Coastal 
Environment.  This budget excludes a small 
number of coastal structures managed by 
Marine Facilities (Facilities Team portfolio).

Construction 0.7 0.3 0.5 0.5 0.4 0.7 0.9 0.9 4.4

Coastal Structure Renewals Total 0.7 0.3 0.5 0.5 0.4 0.7 0.9 0.9 4.4

Coastal Structures Renewals

Coastal Structures Renewals identified from 3 
yearly specialist engineer condition 
assessments.

Construction 4.0 -0.1 0.5 1.1 0.3 0.4 0.8 2.5 9.1

Planning & Design 0.2 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.2
Coastal Structures Renewals Total 4.3 -0.1 0.5 1.1 0.3 0.4 0.8 2.5 9.3
Fisherman's Wharf Renewal  of  Fisherman's Wharf Construction 0.0 0.0 0.0 0.0 1.3 3.9 0.0 0.0 5.2

Planning & Design 0.0 0.0 0.5 0.5 0.1 0.2 0.0 0.0 0.8
Risk & Contingency 0.0 0.0 0.0 0.0 0.5 1.4 0.0 0.0 1.9

Fisherman's Wharf Total 0.0 0.0 0.5 0.5 1.8 5.5 0.0 0.0 7.8

Marine Asset - Renewals

Marine Facilities owned and maintained by 
S&P Facilities Team.  Asset renewals include 
wharves, jetties, boat ramps and pontoons. 
Also amenities such as toilets in some 
facilities.

Construction 3.2 0.5 1.4 2.0 3.9 3.2 1.2 3.8 17.8

Land Purchase 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
Marine Asset - Renewals Total 3.2 0.5 1.4 2.0 3.9 3.2 1.2 3.8 17.8

Non-Leased Vehicles, Mowers, Tools and Equipment

59 - Replacement of Spaces & Places 
Operations non-leased vehicles, mowers, tools 
& equipment.  Does not include City 
Operations asset.

Construction 0.1 0.1 0.1 0.1 0.1 0.0 0.0 0.2 0.5

Non-Leased Vehicles, Mowers, Tools and Equipment Total 0.1 0.1 0.1 0.1 0.1 0.0 0.0 0.2 0.5

Parks & Reserves Renewals - Structures

Renewal of Spaces and Places structures & 
furniture - BBQ, bollards, bridge (boardwalks & 
platform structures), fences & walls, gates, 
picnic tables, play equipment & safety surface, 
seats, signs, bike stands, retaining walls, 
steps, stiles, vehicle & mobile plant & water 
features. Variety of assets renewed annually 
based on asset condition.

Construction 6.8 1.8 1.4 1.4 1.6 1.7 1.7 11.8 26.8

Parks & Reserves Renewals - Structures Total 6.8 1.8 1.4 1.4 1.6 1.7 1.7 11.8 26.8

Parks & Reserves Surface Renewals

Surface renewals for S&P activities - all surface 
types (excluding road) such as concrete, 
timber, gravel, playground safety surface, 
asphalt, cobbles, stone, chip seal gobi, blocks 
etc. Variety of these assets renewed annually 
based on asset condition.

Construction 6.1 0.7 1.3 1.4 1.0 1.1 2.0 11.8 24.1

Parks & Reserves Surface Renewals Total 6.1 0.7 1.3 1.4 1.0 1.1 2.0 11.8 24.1
Parks Commercial Buildings Renewals Parks Commercial Buildings Renewals Construction 0.1 0.1 0.0 0.0 0.0 0.1 0.1 0.3 0.6

Parks Commercial Buildings Renewals Total 0.1 0.1 0.0 0.0 0.0 0.1 0.1 0.3 0.6
Parks Roading Renewals To renew Spaces & Places roading assets. Construction 1.7 0.1 0.0 0.3 1.3 0.9 0.9 8.3 13.5

Parks Roading Renewals Total 1.7 0.1 0.0 0.3 1.3 0.9 0.9 8.3 13.5
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Commitment Level GOA (IBIS) Name Description Phase
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($m)
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($m)

FY26 
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62

63

64

65

66

67

68

69

70

71

72

73

74

75

76

77

78

79

80

81

82

83
84

85

86
87

88

89
90
91

92
93

94

95
96
97

98
99

100

Renewal Spaces And Places Parks Utilities Renewals

Utilities Renewals for Parks - utilities are parks 
underground assets such as water, 
wastewater, stormwater, irrigation, bores & 
associated equipment. Also parks lighting & 
security equipment such as amenity lighting, 
street lamps & security cameras. Variety of 
assets renewed annually based on asset 
condition, failure and supporting LoS 
improvement.

Construction 2.6 0.3 0.9 1.4 0.5 0.8 0.5 3.1 9.1

Parks Utilities Renewals Total 2.6 0.3 0.9 1.4 0.5 0.8 0.5 3.1 9.1

Public Toilet Renewals
Public Toilet Renewals on Spaces & Places 
public toilets. Construction 2.1 0.3 0.4 0.4 0.4 0.7 0.3 2.2 6.4

Public Toilet Renewals Total 2.1 0.3 0.4 0.4 0.4 0.7 0.3 2.2 6.4

S&P Community Building Renewals

Spaces & Places public access and community 
use building renewals. including indoor courts 
483 Cameron Road 

Construction 1.5 0.4 0.1 0.1 0.2 0.4 0.4 3.5 6.5

S&P Community Building Renewals Total 1.5 0.4 0.1 0.1 0.2 0.4 0.4 3.5 6.5

S&P Residential & Operational Building Renewals
Spaces & Places Residential and Operational 
Building Renewals Construction 0.5 0.1 0.0 0.1 0.1 0.0 0.1 0.6 1.6

S&P Residential & Operational Building Renewals Total 0.5 0.1 0.0 0.1 0.1 0.0 0.1 0.6 1.6

Support Services Commercial Property Renewals Property portfolio management 90 Strategic 
activity CAPEX renewals identified by survey

Construction 0.5 0.0 0.1 0.1 0.0 0.1 0.1 0.2 1.0

Commercial Property Renewals Total 0.5 0.0 0.1 0.1 0.0 0.1 0.1 0.2 1.0

Office furniture & chattels

Cameron/Willow Offices soon to be 90 
Devonport office furniture and misc chattels i.e 
Billi Water Systems

Construction 0.1 0.0 0.0 0.1 0.0 0.1 0.1 0.4 0.7

Office furniture & chattels Total 0.1 0.0 0.0 0.1 0.0 0.1 0.1 0.4 0.7

Residential Property Renewals

Residential Housing Renewals managed by 
S&P Property/Facilities.  Project budget to 
remediate meth contaminated houses when 
testing discovers unhealthy levels of 
contaminate on internal assets.

Construction 0.4 -0.1 0.0 0.2 0.0 0.2 0.1 0.4 1.3

Residential Property Renewals Total 0.4 -0.1 0.0 0.2 0.0 0.2 0.1 0.4 1.3

Sustainability & Waste Public Place Bins & Signs - Renewals

Replacement of litter bins and compliance 
signage that are beyond their economic repair 
life or are unsightly.

Construction 0.8 0.2 0.2 0.2 0.2 0.2 0.3 0.1 2.1

Public Place Bins & Signs - Renewals Total 0.8 0.2 0.2 0.2 0.2 0.2 0.3 0.1 2.1

Sustainability & Waste Infrastructure Renewals
Renewal of property and 3 water infrastructure 
at the transfer stations, closed landfill assets at 
Cambridge and Te Maunga

Construction 0.1 0.2 0.1 0.0 0.1 0.1 0.0 0.2 0.8

Sustainability & Waste Infrastructure Renewals Total 0.1 0.2 0.1 0.0 0.1 0.1 0.0 0.2 0.8

Sustainability & Waste Road Renewals
Renewals for Maleme St & Te Maunga Transfer 
Station road surface assets Construction 0.4 0.1 0.1 0.1 0.1 0.0 0.0 0.3 1.0

Sustainability & Waste Road Renewals Total 0.4 0.1 0.1 0.1 0.1 0.0 0.0 0.3 1.0

Transportation Bridge Component Replacement WC215
Bridge Component Replacement - WC215 
Structures component replacement Construction 0.4 0.1 0.1 0.1 0.1 0.1 0.1 0.7 1.6

Risk & Contingency 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.1 0.2
Bridge Component Replacement WC215 Total 0.4 0.1 0.1 0.1 0.1 0.1 0.1 0.8 1.8

Bus Shelter Renewals
Renewal of Bus shelters citywide, partly 
funded by BOPRC Construction 0.1 0.0 0.0 0.1 0.1 0.1 0.1 0.4 0.7

Risk & Contingency 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.1 0.1
Bus Shelter Renewals Total 0.1 0.0 0.0 0.1 0.1 0.1 0.1 0.4 0.8

CCTV Camera Renewals

Renewal of traffic & crime cameras, & 
associated equipment infrastructure. Costs 
include installation, testing & commissioning 
in CCTV system, & Lens replacements.

Construction 0.8 0.2 0.2 0.2 0.2 0.2 0.2 1.1 2.9

Risk & Contingency 0.0 0.0 0.0 0.0 0.0 0.1 0.0 0.2 0.3
CCTV Camera Renewals Total 0.8 0.2 0.2 0.2 0.2 0.3 0.2 1.3 3.2
CCTV NVR Renewal CCTV video storage unit renewals Construction 0.1 0.0 0.0 0.0 0.1 0.0 0.1 0.1 0.5

Risk & Contingency 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
CCTV NVR Renewal Total 0.1 0.0 0.0 0.0 0.1 0.0 0.1 0.2 0.5

Commercial Footpath Renewals
Renewals upgrading of footpaths in 
commercial areas. Construction 2.3 0.5 0.5 0.4 0.4 0.4 0.5 2.8 7.3

Risk & Contingency 0.0 0.0 0.0 0.1 0.0 0.1 0.1 0.5 0.8
Commercial Footpath Renewals Total 2.3 0.5 0.5 0.5 0.5 0.6 0.5 3.3 8.1
Cycle Path Renewals WC224 Renewal of Cycle Paths  Construction 0.0 0.0 0.1 0.1 0.1 0.2 0.2 1.6 2.2

Risk & Contingency 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.3 0.4
Cycle Path Renewals WC224 Total 0.0 0.0 0.1 0.1 0.1 0.3 0.3 1.9 2.6

Footpath Renewals WC225
Renewal of footpaths, trails, boardwalks and 
associated bollards, fences and steps Construction 2.0 0.5 0.5 0.6 1.6 1.7 1.7 9.2 17.1
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101
102

103

104
105

106

107
108

109

110
111

112

113

114
115

116

117
118

119

120
121

122

123
124

125

126
127

128

129
130

131

132
133

134

135
136

137

138
139

140

141

142
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Renewal Transportation Footpath Renewals WC225 associated bollards, fences and steps Risk & Contingency 0.0 0.0 0.0 0.1 0.1 0.4 0.3 1.4 2.2
Footpath Renewals WC225 Total 2.0 0.5 0.5 0.6 1.7 2.0 1.9 10.5 19.3

Kerb, Channel & Sump WC231 Renewal
Ongoing programme of kerb, channel and 
sump renewals Construction 5.1 1.4 0.9 0.8 0.8 0.7 0.8 4.7 14.2

Risk & Contingency 0.0 0.0 0.0 0.1 0.1 0.2 0.1 0.8 1.4
Kerb, Channel & Sump WC231 Renewal Total 5.1 1.4 0.9 0.9 0.9 1.0 0.9 5.5 15.6

Live Travel Information System
Addinsight Live travel information system 
renewal of BT probes Construction 0.1 0.1 0.0 0.1 0.1 0.1 0.1 0.4 0.9

Risk & Contingency 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.1 0.1
Live Travel Information System Total 0.1 0.1 0.0 0.1 0.1 0.1 0.1 0.5 1.0

Off-road Carpark Resurfacing & Rehab
Renewal of off-road carparks including 
resurfacing, rehabilitation & remarking. Construction 0.2 0.3 0.0 0.2 0.2 0.2 0.2 0.9 2.0

Off-road Carpark Resurfacing & Rehab Total 0.2 0.3 0.0 0.2 0.2 0.2 0.2 0.9 2.0
Operational Buildings - Renewals Renewals on operational buildings. Construction 0.7 0.1 0.1 0.2 0.1 0.1 0.3 0.7 2.2

Operational Buildings - Renewals Total 0.7 0.1 0.1 0.2 0.1 0.1 0.3 0.7 2.2

Otumoetai Railbridge Footpath Renewal
Otumoetai Railbridge Footpath is in need of 
renewal, has deficiency in design which is 
safety concern that needs to be addressed.

Construction 0.1 0.3 1.7 1.5 0.8 0.9 0.0 0.0 3.6

Risk & Contingency 0.0 0.0 0.0 0.3 0.1 0.2 0.0 0.0 0.6
Otumoetai Railbridge Footpath Renewal Total 0.1 0.3 1.7 1.7 0.9 1.1 0.0 0.0 4.2

Pavement Rehabilitation WC214
Ongoing programme of pavement 
rehabilitation Construction 34.5 6.0 6.5 6.5 8.0 10.7 11.0 59.4 136.1

Risk & Contingency 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
Pavement Rehabilitation WC214 Total 34.5 6.0 6.5 6.5 8.0 10.7 11.0 59.4 136.1

Pre Seal Repairs WC111
Pre seal repairs - work done prior to roading 
reseals Construction 10.1 2.4 3.5 3.0 3.2 4.9 5.0 26.3 54.9

Risk & Contingency 0.0 0.0 0.0 0.5 0.3 1.1 0.9 4.6 7.5
Pre Seal Repairs WC111 Total 10.1 2.4 3.5 3.5 3.5 6.0 5.9 31.0 62.4

Retaining Wall Component Renewals WC215

Retaining Wall Component Renewals WC215 - 
delivered either through mtce contract, or 
separate

Construction 0.5 0.3 0.3 0.3 0.3 0.3 0.3 2.1 4.1

Risk & Contingency 0.0 0.0 0.0 0.0 0.0 0.1 0.0 0.3 0.5
Retaining Wall Component Renewals WC215 Total 0.5 0.3 0.3 0.3 0.3 0.4 0.4 2.5 4.6

Road resurfacing WC212
Ongoing programme of reseals. Part of NZTA 
Funded maintenance programme Construction 43.1 8.6 9.0 7.7 8.1 8.5 9.4 47.7 133.0

Risk & Contingency 0.0 0.0 0.0 1.4 0.7 2.2 1.7 8.4 14.4
Road resurfacing WC212 Total 43.1 8.6 9.0 9.0 8.8 10.7 11.0 56.1 147.4

Street Furniture Renewals
Renewal of street furniture including seats, 
bike stands & drinking fountains. Construction 0.0 0.0 0.1 0.1 0.1 0.1 0.1 0.8 1.4

Risk & Contingency 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.1 0.2
Street Furniture Renewals Total 0.0 0.0 0.1 0.1 0.1 0.2 0.2 1.0 1.7

Streetlight WC222 Renewal

Renewal of streetlights, including poles & 
lanterns - NZTA subsidised renewals approved 
under WC222

Construction 4.3 2.5 2.5 2.5 2.8 2.8 2.3 12.4 29.7

Risk & Contingency 0.0 0.0 0.0 0.1 0.1 0.2 0.1 0.6 1.0
Streetlight WC222 Renewal Total 4.3 2.5 2.5 2.6 2.8 3.0 2.5 13.0 30.8

Traffic Services WC222 Renewals

Traffic Signs, rails, barriers & road markings 
renewals - includes all qualifying activies 
under NZTA subsidised renewals work 
category 222 (excluding streetlights)

Construction 4.9 0.4 0.3 0.3 0.3 0.3 0.3 2.0 8.5

Risk & Contingency 0.0 0.0 0.0 0.0 0.0 0.1 0.1 0.4 0.6
Traffic Services WC222 Renewals Total 4.9 0.4 0.3 0.3 0.3 0.4 0.4 2.4 9.1

Traffic Signals WC222 Renewals

Tranportation traffic signal electronic 
component renewals. WC222 approved 
activities funded by NZTA

Construction 1.3 0.3 0.3 0.2 0.2 0.1 0.4 1.5 4.1

Risk & Contingency 0.0 0.0 0.0 0.0 0.0 0.0 0.1 0.3 0.4
Traffic Signals WC222 Renewals Total 1.3 0.3 0.3 0.3 0.2 0.2 0.5 1.7 4.5

Transportation Residential & Commercial Building Renewals

Renewals of Residential and Commercial 
Buildings purchased by Transportation for 
strategic reasons

Construction 0.0 0.0 0.0 0.0 0.1 0.1 0.0 0.3 0.5

Risk & Contingency 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.1 0.1
Transportation Residential & Commercial Building Renewals 
Total

0.0 0.0 0.0 0.0 0.1 0.1 0.0 0.3 0.6

Transportation Structures Renewals

Renewals of coast structures, boardwalks & 
large culverts. (Bridges/retaining walls split 
into separate budgets).Pending Funding 
Review for next NZTA NLTP WC215 (/WC216?)

Construction 0.0 0.0 0.3 0.3 0.3 0.3 0.3 1.8 3.0

Risk & Contingency 0.0 0.0 0.0 0.0 0.0 0.1 0.1 0.3 0.5
Transportation Structures Renewals Total 0.0 0.0 0.3 0.3 0.3 0.4 0.3 2.1 3.5
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Historic 

Spend FY24 
($m)

FY25 Actuals 
($m)

FY26 
Forecast 

($m)

FY26 Budget 
($m)

 FY27 
Budget ($m)

FY28 Budget 
($m)

FY29 Budget 
($m)

FY30-FY34 
Budget ($m)

Total Budget 
($m)

146

147
148
149

Renewal Transportation TTOC Renewals (ICT element)

Renewal of Tauranga Traffic Operations Centre 
(TTOC) equipment including specialized office 
furniture, video wall monitors, CCTV 
keyboards, protective storage array SCATS, 
radio telephones & other ITS support systems

Construction 0.3 0.0 0.0 0.0 0.0 0.0 0.1 0.2 0.7

Risk & Contingency 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.1
TTOC Renewals (ICT element) Total 0.3 0.0 0.0 0.0 0.0 0.0 0.1 0.2 0.7

Grand Total 161.7 32.9 38.6 42.8 48.9 67.2 49.9 264.7 668.0
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Annual Plan 26/27 Capital Programme -  Critical Risk Projects (Projects that have have measured as a critical risk if deferred by 12 months)

Contingency (All)
Contingency Amount (All)
FY27 Project Yes

Commitment Level GOA (IBIS) Name Description Phase
Historic Spend 

FY24 ($m)
FY25 Actuals 

($m)
FY26 

Forecast ($m)
FY26 Budget 

($m)
 FY27 Budget 

($m)
 FY28 Budget 

($m)
FY29 Budget 

($m)
FY30-FY34 

Budget ($m)
Total Budget 

($m)

Critical Risk Transportation Arterial Route Review and Implementation - Construction 0.0 0.2 0.0 0.4 4.1 4.0 0.0 0.0 8.7
Planning & Design 0.0 0.0 0.9 1.0 0.0 0.0 0.0 0.0 1.0
Risk & Contingency 0.0 0.0 0.0 0.0 0.1 1.0 0.0 0.0 1.1

Arterial Route Review and Implementation Total 0.0 0.2 0.9 1.4 4.3 5.0 0.0 0.0 10.8

Intelligent Transport Systems ITS research and implementation Construction 0.3 0.1 0.0 0.1 0.1 0.1 0.1 0.5 1.3
Risk & Contingency 0.0 0.0 0.0 0.0 0.1 0.1 0.0 0.1 0.3

Intelligent Transport Systems Total 0.3 0.1 0.0 0.1 0.2 0.2 0.1 0.6 1.6

Maxwells Road railway crossing upgrade
New footpaths or shared paths leading to an upgraded vehicle and 
active mode crossing that meets Kiwirail safety and operational 
requirements

Construction 0.0 0.0 0.0 0.0 1.0 0.0 0.0 0.0 1.0

Planning & Design 0.0 0.0 0.1 0.1 0.0 0.0 0.0 0.0 0.1
Risk & Contingency 0.0 0.0 0.0 0.0 0.2 0.0 0.0 0.0 0.2

Maxwells Road railway crossing upgrade Total 0.0 0.0 0.1 0.1 1.2 0.0 0.0 0.0 1.2

Ohauiti Road safety and accessibility 
improvements

New pedestrian refuge crossing facilities and footpath improvements Construction 0.0 0.0 0.0 0.0 0.2 0.0 0.0 0.0 0.2

Planning & Design 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
Risk & Contingency 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Ohauiti Road safety and accessibility 
improvements Total

0.0 0.0 0.0 0.0 0.3 0.0 0.0 0.0 0.3

Strand Railway Crossing - Central Plaza
Double railway crossing located on the Waterfront Central Plaza at 
Wharf Street.

Construction 0.0 0.0 0.0 1.5 0.7 0.0 0.0 0.0 2.2

Planning & Design 0.0 0.5 0.0 0.5 0.0 0.0 0.0 0.0 1.0
Risk & Contingency 0.0 0.0 0.0 0.0 0.4 0.0 0.0 0.0 0.4

Strand Railway Crossing - Central Plaza Total 0.0 0.5 0.0 2.0 1.1 0.0 0.0 0.0 3.6

Strand Railway Crossing-North Railway Crossings located at Hamilton Street on North Reserve Construction 0.0 0.3 0.0 1.3 0.0 0.0 0.0 0.0 1.6
Risk & Contingency 0.0 0.0 0.0 0.2 0.0 0.0 0.0 0.0 0.2

Strand Railway Crossing-North Total 0.0 0.3 0.0 1.5 0.0 0.0 0.0 0.0 1.8

Strand Railway Crossing-South Railway Crossing located at Spring Street on the South Reserve Construction 0.0 0.0 0.0 0.0 0.8 0.3 0.0 0.0 1.1

Planning & Design 0.0 0.3 0.0 0.2 0.0 0.0 0.0 0.0 0.5
Risk & Contingency 0.0 0.0 0.0 0.0 0.0 0.2 0.0 0.0 0.2

Strand Railway Crossing-South Total 0.0 0.3 0.0 0.2 0.8 0.5 0.0 0.0 1.8

TSP002 Hewletts Sub Area
TSP IFF Totara Street improvement to support safety, active modes 
& Port access

Construction 0.0 0.0 0.0 1.0 0.8 0.0 0.0 129.5 131.3

Land Purchase 0.0 0.0 0.0 0.0 0.0 3.8 6.0 9.3 19.1
Planning & Design 0.0 0.0 1.0 1.0 0.8 3.8 3.9 0.0 9.5
Risk & Contingency 0.0 0.0 0.0 0.0 0.0 0.0 3.1 47.2 50.4

TSP002 Hewletts Sub Area Total 0.0 0.0 1.0 2.0 1.5 7.7 13.1 186.0 210.4
TSP007 Turret Rd 15th Ave multimodal imp TSP IFF Multimodal corridor improvement project Construction 0.0 0.0 0.0 0.0 5.0 42.0 42.3 0.6 89.9

Planning & Design 4.1 1.8 2.9 4.0 5.9 0.0 0.0 0.0 15.8
Risk & Contingency 0.0 0.0 0.7 0.7 2.7 16.3 18.4 0.0 38.0

TSP007 Turret Rd 15th Ave multimodal imp 
Total

4.1 1.8 3.6 4.7 13.5 58.3 60.7 0.6 143.7

TSP018 - Cameron Road Stage 2
TSP IFF Cameron Road Multi Modal Stage 2 Business Case and 
Detailed Design (including staging) 

Construction 0.0 0.0 0.0 0.0 0.0 4.0 37.5 30.8 72.4

Planning & Design 4.0 2.5 0.7 0.9 4.0 0.0 0.0 0.0 11.3
Risk & Contingency 0.0 0.0 0.0 0.0 0.0 0.0 11.5 10.1 21.6

TSP018 - Cameron Road Stage 2 Total 4.0 2.5 0.7 0.9 4.0 4.0 49.0 41.0 105.3
Economic Development Marine Precinct - Alongside Wharf New Alongside Wharf at the Marine Precinct. Construction 0.3 0.0 0.3 0.4 5.2 5.2 0.0 0.0 11.2

Risk & Contingency 0.0 0.0 0.0 0.1 1.1 1.1 0.0 0.0 2.4
Marine Precinct - Alongside Wharf Total 0.3 0.0 0.3 0.5 6.4 6.4 0.0 0.0 13.6

Sustainability & Waste Te Maunga Closed Landfill

Scope of project includes providing access road to new processing 
site and control of Lechate as required to meet the sites Resource 
ConsentOriginally Called : Te Maunga - Bunded Road & Leachate 
Line

Construction 0.0 0.5 1.2 1.0 7.7 0.0 0.0 0.0 9.2

Risk & Contingency 0.0 0.0 0.0 0.0 1.7 0.0 0.0 0.0 1.7
Te Maunga Closed Landfill Total 0.0 0.5 1.2 1.0 9.4 0.0 0.0 0.0 10.9
Transfer Stations - Minor Works Minor capex works at the Transfer Stations. Construction 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.1

Transfer Stations - Minor Works Total 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.1

Waste Facilities Redevelopment
Redevelopment of the Te Maunga site - with approved central 
government funding to cover additional cost and new Plant and 
Equipment.

Construction 0.3 0.5 0.5 1.0 5.0 2.9 10.2 16.5 36.4

Planning & Design 2.7 -2.7 0.0 0.0 0.0 0.0 0.0 0.0 0.0
Risk & Contingency 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Waste Facilities Redevelopment Total 3.0 -2.2 0.5 1.0 5.0 2.9 10.2 16.5 36.4
Support Services BI Operational project - Construction 0.0 1.1 0.7 0.6 0.8 0.8 0.8 4.2 8.2

BI Operational project Total 0.0 1.1 0.7 0.6 0.8 0.8 0.8 4.2 8.2
Business Improvements AI - Construction 0.0 0.0 0.4 0.4 0.2 0.0 0.0 0.0 0.6

Business Improvements AI Total 0.0 0.0 0.4 0.4 0.2 0.0 0.0 0.0 0.6
ERP Ozone - Construction 0.0 0.0 5.4 5.4 4.4 4.1 0.0 0.0 14.0

ERP Ozone Total 0.0 0.0 5.4 5.4 4.4 4.1 0.0 0.0 14.0
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Commitment Level GOA (IBIS) Name Description Phase
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FY24 ($m)
FY25 Actuals 

($m)
FY26 
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($m)

65
66
67
68
69
70
71
72
73

74
75
76
77

78

79

80
81
82
83

84
85
86

Critical Risk Support Services GIS Capital Project GIS Capital Project Construction 0.0 0.1 0.1 0.1 0.7 0.7 0.8 4.3 6.7
Risk & Contingency 0.0 0.0 0.0 0.0 0.0 0.1 0.1 0.5 0.7

GIS Capital Project Total 0.0 0.1 0.1 0.1 0.7 0.9 0.9 4.8 7.5
GIS Operational project - Construction 0.0 1.0 0.9 0.4 0.5 0.2 0.2 0.9 3.2

GIS Operational project Total 0.0 1.0 0.9 0.4 0.5 0.2 0.2 0.9 3.2
Safe & Secure Enterprise Platforms - Construction 0.0 0.0 2.3 2.3 2.4 0.0 0.0 0.0 4.7

Safe & Secure Enterprise Platforms Total 0.0 0.0 2.3 2.3 2.4 0.0 0.0 0.0 4.7
Safe and Secure Infrastructure - Construction 0.0 0.0 3.4 3.4 5.8 0.0 0.0 0.0 9.1

Safe and Secure Infrastructure Total 0.0 0.0 3.4 3.4 5.8 0.0 0.0 0.0 9.1

Spaces And Places Civic Plaza
Staged development of civic precinct on Willow St site as part of 
Civic Rebuild masterplan refresh. Costings by Willis Bond and RLB 
QS

Construction 0.2 0.6 1.3 3.9 0.1 6.3 1.3 0.0 12.3

Planning & Design 1.1 0.1 0.3 0.2 0.1 0.1 0.0 0.0 1.7
Risk & Contingency 0.0 0.0 0.0 1.2 0.1 1.2 0.4 0.0 2.9

Civic Plaza Total 1.4 0.6 1.5 5.3 0.4 7.6 1.7 0.0 16.9

Compliance (H&S, Building Security, 
Accessibility, Sustainability, Cultural 
Recognition)

These are in facility-wide improvements at all 24 facilities over the 10 
year period, including Health and Safety, Fire Safety, Building 
security improvements, Accessibility improvements, Sustainability 
initiatives and Cultural recognition. 

Construction 0.0 1.1 1.2 1.2 1.7 1.1 2.6 5.9 13.6

Compliance (H&S, Building Security, 
Accessibility, Sustainability, Cultural 
Recognition) Total

0.0 1.1 1.2 1.2 1.7 1.1 2.6 5.9 13.6

Strand Waterfront Whare Waka
Design and Relocation of Strand Whare Waka to the South Strand 
Reserve as part of the waterfront redevelopment programme

Construction 0.0 0.0 0.7 0.7 0.4 0.0 0.0 0.0 1.1

Planning & Design 0.0 0.4 0.1 0.0 0.2 0.0 0.0 0.0 0.6
Risk & Contingency 0.0 0.0 0.2 0.2 0.1 0.0 0.0 0.0 0.3

Strand Waterfront Whare Waka Total 0.0 0.4 0.9 0.9 0.8 0.0 0.0 0.0 2.0

TECT Park Development
Development and maintain TECT All Terrain Subregional Park (Pyes 
Pa)

Construction 4.1 0.2 0.1 0.2 0.2 0.1 0.1 0.6 5.6

TECT Park Development Total 4.1 0.2 0.1 0.2 0.2 0.1 0.1 0.6 5.6
Grand Total 17.2 8.5 25.5 35.6 65.5 99.6 139.3 261.2 626.8


