

High-Level Programme 2024

Upcoming Project Team Activities

- Refresher Session and Field Trip
- Long List Option Identification Workshops

Key Programme Risks

- Stakeholder availability (workshop-based process).
- Completed Tangata Whenua and External Stakeholder Engagement Plans may recommend programme changes
- Timing of studies needed to understand and assess long list options.

★ WWMRC endorsement will be sought at indicated key milestones, as a minimum (per agreed PBC Project Team Terms of Reference).



Business Case drafting, Risk Management
Tangata whenua & External Stakeholder Engagement